SARA Il QUARTERLY PROGRESS REPORT
April 1 —June 30, 2003

This report covers the third quarter of FY 2003, namely, the period April 1 — June 30, 2003. It
follows the SARA FY 03 work plan for the period October 1, 2002 — September 30, 2003.

SARA Il is a service project. As such, it is responsive to the Africa region’s needs, and USAID
and REDSO requests channeled through AFR/SD/HRD, so additional activities may gain priority
from time to time as discussed in the Work Plan.

Activities as found in the work plan are listed in bold.



SO 26: Adopt policiesand strategiesfor increased sustainability, efficiency and equity of basic
education services

Assist the AFR/SD/ED team
Participatein SO 26 core team meetings

Assist in theimplementn of the analytic agenda

Assist team in R4 reviews/wr ap-up;
Assist team with dissemination & advocacy strategies
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Expected Outputs:
?  Weekly team meetings attended
?  Transition activities carried out

Progress toward outputs, problems encountered, proposed solutions:
Thisactivity is completed.

2. Support ERNWACA in developing the capacity to establish & sustain itsleader ship in educational
research in West and Central Africa

Expected Outputs:

Coordinator supported in institutional capacity building of regiona coordination office and country chapters
Funds raised by chapters

Additional donors mobilized

Scientific committee and steering committee meeting regularly

-~
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Progress toward outputs, problems encountered, proposed solutions:

This subcontract is gpproaching its end on July 31, 2003. During the last quarter, therefore, the Regional
Coordinator has focused her efforts on seeking funding to increase ERNWACA' s sustainability. During the last
guarter, she followed up with NORAD, the AfDB and other donor agencies to which she has submitted proposals.
In terms of capacity building, SARA has assisted her in learning how to budget her own time, and that of her staff,
in proposals for specific educational research and small grants programs. Meanwhile, the IDRC Can$300,000
(about US$210,000), three-year grant is being concretized. Programmatic highlights during the reporting period
include: (1) the organization of aregional workshop with the International Institute for Educational Planning (I1EP)
and creation of national teams and aregional hub for the collection and uploading of documents on HIV/AIDS and
education to a central clearinghouse; (2) the completion of 11 national annotated bibliographies on the quality of
education over the past ten years with ADEA; and (3) the organization of aworkshop to conceptualize
transnationa research on ICTs and education.

ERNWACA has conveyed to SARA its desire for a no-cost extension to their subcontract since they have begun
using IDRC funds for some of the costs funded until recently under the SARA subcontract. ERNWACA plansto
make this request during the month of July. Thiswill allow the Regional Coordinator to continue carrying out her
advocacy work for educationa research, bring in more funding for the regiona coordination office that she directs,
and develop more partnerships with US, Canadian and European educational research organizations.




3. Disseminate NGO briefs.

Expected Outputs:
? NGO Briefs disseminated

Progress toward outputs, problems encountered, proposed solutions:
The French briefs were printed in April. The English and French versions are now being disseminated.

4. Assist AFR/SD/ED in providing backstopping to Mali USAID mission.

Expected Outputs:
?  Education policy strategy updated and monitored
?  TA provided

Progress toward outputs, problems encountered, proposed solutions:
This activity is completed.




SO 19: Adoption of policiesand strategiesfor increased sustainability, quality, efficiency
and equity of health services

Technical Area Household and Community Approachesto Child Health

1. Technical support for the design, implementation and use of facilitator s briefing package for household and
community IMCI (C-IMCI).

Expected Outputs:
?  Briefing package developed and used in selected settings

Progress toward outputs, problems encountered, proposed solutions:

In May 2003, Gail Naimoli of Manoff finalized three c-IMCI tools working with WHO/AFRO/IMCI: (1) Thec-IMCI
FacilitatorsBriefingPackage: Rreference document; (2) Training Guide;and (3) Particpant’s Workbook. WHO/AFRO
carried out atraining in Malawi this quarter based on the finalized materias. Lynette Walker of the CARE/IMCI program
attended this training and reported back that it went well. She pointed out the complementarity of the AFRO facilitators
training and the core community IMCI tools. Francophone training is planned for next quarter in Cameroon.

2. Promote coor dination between C-IMCI and RBM, especially with respect to including informal private
practitionersin child survival programs.

Expected Outputs:
?  C-IMCI and RBM adopting coordinated strategy for including informal practitionersin their programs

Progress toward outputs, problems encountered, proposed solutions:

Dr. Suzanne Prysor-Jones, SARA Project Director, and Dr. Y oussef Tawfik, SARA Senior Child Survival Advisor,
worked with Dr. Maik Diarra (AED/NETMARK) on a presentation on formal and informal private providersto be given
a the CORE maariaNGO meeting in Mali this quarter. Dr. Diarra ‘s presentation was an adaptation of the one given by
Dr. Prysor-Jones at the WHO/IMCI — malaria program managers meeting in Benin. This quarter, the AFRP Anglophone
program managers meeting took place in Harare and Dr. Jesca Sabiiti from Uganda kindly gave the presentation at this
forum.

Drs. Prysor-Jones and Tawfik participated in face-to-face and telephone meetings with an informa malaria-oriented
working group on private practitioners. The strategy adopted is to work with the RBM communication and training
working group (a sub-group of the case management working group) to form atask force on the issue of private providers
for malaria and other child health issues. Dr. Prysor-Jonesis part of a small team (with USAID, BASICS and the Maaria
Consortium) to draft the terms of referencefor the task force.




3. Providetechnical support to finalize and disseminate tools to improve access and use of essential drugs at
community levels.

Expected Outputs:
? Tool to investigate access and use of essential drugs at the community level finalized and disseminated.

Progress toward outputs, problems encountered, proposed solutions:

SARA assisted the Rational Pharmaceutical Management (RPM) Plus project to conclude the results of the tool
assessment in Africa (Senegal). A final draft of the tool was produced on June 30, 2003. The tool will be printed and
disseminated by RPM Plus. It aimsto assist in conducting a comprehensive assessment of community health care seeking
and drug utilization as well as drug sources at the community level. Results of the assessment should guide interventions
to improve access and utilization of essential drugs.

4. Participatein Inter-Agency Working Group (IAWG) meetings on C-IMCI and follow up on required action.

Expected Outputs:
?  SARA participation in IAWG.

Progress toward outputs, problems encountered, proposed solutions:

The c-IMCI facilitators briefing package finalization was the main task related to the IAWG this quarter. See item #1
above.

5. Participate in WHO/AFRO, UNICEF and/or BASICS mestingsto facilitate the development & implementation
of strategiesto expand C-IMCI.

Expected Outputs:
?  Strategies to expand C-IMCI developed.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Suzanne Prysor-Jones participated in the firss WHO/AFRO IMCI focal points meeting (Francophone) held in Benin
this quarter. Key issues discussed included collaboration between IMCI and RBM, and IMCI and HIV/AIDS, getting
child health on the agenda of global initiatives (for resource mobilization), the issue of integrated supervison/QI and
scaling up of c-IMCIl. WHO/AFRO was enthusiastic about including a presentation on private providers on the agenda
(given by Dr. Prysor-Jones). Dr. Prysor-Jones worked with Dr. Colette Gedin (BASICS) and AFRO staff to circulate a
brief description answering the question of how do you know when you're doing c-IMCI? The definitionincludes 4
elements:. (1) key practices (the what); (2) the 4 elements of the CORE implementation framework (the how); (3) aplan
to integrate progressively the key practices and thefour elements; and (4) participation in the coordinating body (for
harmonization in connecting the dots). WHO/AFRO agreed to make time in next year’ s agenda to address newborn
mortality and also for more discussion of private practitioners.




6. Link with CORE, Global Communication Program, BASICS and WHO to promote the Africa Bureau’s
prioritiesfor child health.

Expected Outputs:
? AFR'sprioritiesin child health promoted.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Suzanne Prysor-Jones participated with CORE in a small working group developing advocacy materials on joint
treatment for pneumonia and malaria. Collaboration with BASICS on malaria (BASICS headquarters) and IMCI (West
Africaregional office) has been mentioned above (see item #2 above).

7. Collaborate with partnersto strengthen NGO networ ks to improve child health.

Expected Outputs:
? NGO networks strengthened in selected countries.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

8. Influence programs/ partnersto get specific health care-seeking behavior information on child health and use
the data to advocate for appropriate interventions.

Expected Outpults:
?  Specific health care-seeking information gathered and used.

Progress toward outputs, problems encountered, proposed solutions:

Under the RPM+ Project, information on community management and use of medicines for childhood illnesses were
gathered in two districts in Senegal RPM produced a report of the findings and MSH then conducted a workshop among
stakeholders to review the assessment results, prioritize the identified problem areas, and begin considering intervention
options. SARA staff had no direct input into the study during the quarter, but will focus on the use, in Africa, of the
RPM-generated manual for assessing management and use of drugs for childhood illnesses (c-DMCI) at the community
levd.

9. Assist AFR/SD with issuesidentification, portfolio management and evaluation.

Expected Outputs:
? TBD

Progress toward outputs, problems encountered, proposed solutions:

Dr. Sambe Duale, SARA Senior Research Manager, and Dr. Suzanne Prysor-Jones worked with AFR/SD to define
guestions and activities for a stock-taking of USAID investmentsin child health in Africa. SARA identified an
appropriate consultant who will concentrate on this activity starting in July. SARA staff worked on the child health part
of the SARA sdf-assessment (see Cross-Cutting, Various Issues, item#1 below), including 2 impact reviews (Private
Practitioners, c-IMCI).




SO 109: Adoption of policiesand strategiesfor increased sustainability, quality, efficiency
and equity of health services

Technical Area: Provider Performance

1. Print & disseminate paper on involving private practitionersin child survival in French.

Expected Outputs:
?  Paper printed & disseminated

Progress toward outputs, problems encountered, proposed solutions:

This activity was completed last quarter. Meanwhile, the English version of this paper is still in demand and needs to be
reprinted next quarter.

2. Disseminate Uganda’s National Strategy for involving private practitionersin child survival programs.

Expected Outputs:
? Nationa strategy printed and disseminated in the Africaregion.

Progress toward outputs, problems encountered, proposed solutions:

SARA assisted the MOH in Ugandain printing 3 documents: The national strategy for involving private practitionersin
child survival programs, situationa analysisfor utilizing the potential of formal and informal private practitionersin
child survival, and inventory of private health practitionersin Luwero, Ntungamo and Rakai Digtricts. SARA funded the
printing of 1000 copies of each of the reports for use in Uganda (700 each) and for dissemination to selected ministries of
health in the Africa Region (300 each). These documents will be included in the toolkit on working with private
providers being developed jointly by SARA and WHO/HQ. They are aso being disseminated at various interagency
meetings.

3. Collaborate with partners (e.g., WHO/Geneva) in developing and testing a tool to guide the process of including
private practitionersin child survival programs.

Expected Outputs:
? Tool developed and tested in selected countries

Progresstoward outputs, problems encountered, proposed solutions:

SARA led the effort to develop the “Negotiation Sessions’ to improve the quality of case management services offered by
forma and informal private practitioners for malaria, acute respiratory infection and diarrhea. These guidelines have been
endorsed by Uganda IMCI and Mdaria Control Units and are being tested in one district, Luwero, with funds from
BASICS. The guiddlineswill be produced by SARA in coordination with WHO and the World Bank to assist other
countries in approaching private providers and work with them for improved child surviva curative services and
strengthen public-private collaboration.

A particular emphasis will be in producing a practica guide, based on field experience in Uganda, to improve the quality
of case management offered by private practitioners. Renuka Bery, SARA Dissemination and Advocacy Manager, and
Raymond Lambert, SARA Publications Manager (with Dr. Suzanne Prysor-Jones and Y oussef Tawfik) worked on the
private providers toolkit this quarter. The toolkit will be discussed with WHO/HQ and World Bank colleagues next
quarter.




4. Document and disseminate paper on Uganda’s experience in applying innovative training techniques
(contracting, short cour sg).

Expected outputs:
?  Uganda s experience in contracting IMCI training and in conducting IMCI short courses documented and
disseminated.

Progress toward outputs, problems encountered, proposed solutions:

This paper has been delayed but should be nearing completion. It is hoped that the consultant will submit it in final form
during the next quarter.

5. Disseminate and promote the use of the COPE tool for child health.

Expected Outputs:
? COPE tool disseminated.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

6. Providetechnical input to USAID and WHO for scaling up IMCI strategy.

Expected Outputs:
? SARA participatesin regional meetings and evaluation events.
? IMCI strategy scaled up in the Africaregion.

Progress toward outputs, problems encountered, proposed solutions:

Oscar Picazo, SARA Hedlth Care Financing and Reform Advisor, has completed the draft of the Child Health Financing
Supplement for the IMCI Analytic Review, and has submitted it to the review team.

7. Providetechnical support to WHO/AFRO in implementing for mative resear ch on HH/C practices for newborn
and dissemination of results.

Expected Outputs:
?  Formative research on newborn health conducted and disseminated.

Progress toward outputs, problems encountered, proposed solutions:
SARA has learned this quarter that the RH division apparently has a severe budget crisis and is unable to move forward
on research in Nigeria that was planned for this year involving AED TA.

8. Assist AFR/SD with issuesidentification, portfolio management and evaluation.

Expected Outputs:
?  Specific child survival issues of importance to AFR/SD identified.

Progress toward outputs, problems encountered, proposed solutions:
See point 9 in the above section.




SO 19: Adoption of policiesand strategiesfor increased sustainability, quality, efficiency
and equity of health services.

Technical Area: Malaria RP

1. Participation at the 3" MIM African Conferencein Arusha, Tanzania.

Expected Outputs:

?  SARA and partners represented at the meeting.
?  Report prepared and disseminated.

Progress toward outputs, problems encountered, proposed solutions:
This activity is completed.

2. Support for initiatives on the prevention of malaria in pregnancy in Africa

Expected Outputs:
?  Working group meetings held.
?  Review of MIP policies and guiddlines in ECSA conducted.

Progress toward outputs, problems encountered, proposed solutions:

Antonia Wolff, SARA Dissemination Specialist, gave a presentation on the dissemination of the Maaria and Pregnancy
brochure and started the discussion going on revising the brief. This presentation was made to the meeting of the Malaria
and Pregnancy Working Group, now known as the Roll Back Malaria (RBM) - Maaria and Pregnancy Working Group,
in Washington on May 7, 2003. An extensive review of the current brochure was conducted this quarter. The production
and dissemination of the new brochure is expected in the next quarter.

Also, Dr. Sambe Duale led the planning and organization of the sessions on malaria and pregnancy during the CORE
Regional Workshop for NGOs/PV Os held the last week of June 2003 in Bamako, Mali.

3. Technical support for malaria activities of selected African institutions & networks (e.g., CRHCS, WAHO,
WHO/AFRO, MRTC, RCQHC, ECSACON).

Expected Outputs:

? TA provided by SARA staff & consultant.
?  Staff of partner ingtitutions participate in key meetings and el ectronic exchanges organized.

Progress toward outputs, problems encountered, proposed solutions:

After presenting a progress report on its review of policy adoption, dissemination and advocacy in support of the
prevention and control of malariain pregnancy at the joint meeting of the HAPAC and the Family and RH Programme
Steering Committee, CRHCS began undertaking selected country visits this quarter and will prepare a draft report for
presentation at the DJCC and Ministers' meeting later this year.

In addition, Dr. Sambe Duale worked with colleagues at MRTC during this period to plan their particpation at the CORE
Regional Workshop on maariafor PVOsin Francophone Africa held June 23-27, 2003 in Bamako, Mali. Three MRTC
staff member made key presentations at the workshop. Dr. Duale aso visited MRTC during his stay in Bamako.




4. Co-sponsor ship of a CORE Regional Workshop for PVOson Malaria Prevention and Control in West Africa

Expected Outputs:

? TA provided by SARA staff & consultants.
?  Workshop organized and delivered.
?  Report prepared & disseminated.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Sambe Duae joined a CORE Maaria Working Group team of resource persons to plan and organize the successful
regional NGO/PV O workshop on malaria prevention and control in African French-speaking countries mentioned in the
previous two items. Dr. Duae was the principal responsible person for day five of the workshop devoted mainly to
addressing maaria during pregnancy. The SARA Project sponsored representatives of the National Maaria Control
Programs of D.R. Congo and Togo to present at the meeting. A number of SARA publications were also displayed and
disseminated at the workshop. A CD-ROM containing all the presentations was burned and disseminated by the CORE
Group. Dr. Duae will continue to consult with the CORE Malaria Working Group on follow-up activities.

5. Support for aWAHO consultative meeting to identify strategic approachesto the promotion of I TNsfor
malaria prevention and control in West Africa.

Expected Outputs:

? TA provided by SARA staff and consultants.
?  Workshop organized and delivered.
?  Report and advocacy materials prepared & disseminated.

Progress toward outputs, problems encountered, proposed solutions:

SARA had planned to support the participation of Prof. Moussa Maiga of WAHO at the CORE workshop on malaria for
NGOs/PVOsin Francophone Africa. Unfortunately, Prof. Maiga was not able to make it at the last minute. Seizing the
opportunity provided by the visit to Bamako of Dr. Kabba Joiner, Director General of the West African Health
Organization (WAHO), for a meeting with the WARP leadership, Felix Awantang asked Dr. Sambe Duale to organize a
small meeting of key stakeholders attending the malaria workshop for an informal exchange on potential regional
activities to address malariain ECOWAS countries. Dr. Duale orchestrated a meeting the evening of Thursday, June 26,
2003, for an informal exchange on RBM partnership in West Africa between Dr. Nafo of RBM, Dr. Joiner of WAHO,
Mr. Awantang of USAID/WARRP, and representatives of WHO/AFRO, the AED Netmark Project, CORE Group, CSTS
project of MACRO and Freedom from Hunger. Dr. Duae will assist WAHO in following-up on this meeting.
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SO 19: Adoption of policiesand strategiesfor increased sustainability, quality, efficiency
and equity of health services.

Technical Area: Tuberculosis

1. Data analysisand report on findings of the Women and TB study in Tanzania.

Expected Outputs:

? Datacollected & analyzed, report prepared.
? Nationa and regional dissemination workshop organized.
?  Development, production and dissemination of briefs and advocacy materials.

Progress toward outputs, problems encountered, proposed solutions:

The research team provided SARA with arevised report based on comments from Tanzanian stakeholders. The SARA
dissemination team worked on editing the report this period. The report will be reviewed and discussed at an regiona
expert working group meeting that CRHCS will convene in August 2003. SARA received notification about the
acceptance for oral presentation at the upcoming ICASA 2003 in Nairobi of an abstract that Dr. Sambe Duale submitted
onthe TB & Gender study findings.

2. Organize information sharing on the implementation on TB control programsin African settings.

Expected Outputs:
?  Information-sharing activities planned, organized and implemented.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

3. Support for the documentation and dissemination of findings on innovative TB-HIV linked programs.

Expected Outputs:
? Literature review, key informant interviews and site visits conducted.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Sambe Duale had an exchange of e-mails with Dr. Connie Davis of REDSO/ESA and CRHCS colleagues to discuss
a CRHCS proposa to conduct areview of progress in the implementation of collaborative TB-HIV activitiesin
selected East and Southern African countries. Dr. Bannet Ndyanabangi of CRHCS will develop the concept paper for
this activity after he consults with WHO/AFRO.

4. Sub-regional workshop in Dar es Salaam for thereview of findingsfrom the TB & gender study in Tanzania.

Expected Outputs:
?  Workshop held & report prepared, disseminated

Progress toward outputs, problems encountered, proposed solutions:

Dr. Ominde Achola of CRHCS has initiated the planning of a sub-regional workshop to be held August 2003 in Arusha
to review and discuss the TB and Gender study findings and policy implications.

1




SO 19: Adoption of policies and strategiesfor increased sustainability, quality, efficiency
and equity of health services.

Technical Area: I nfectious Diseases

1. Support for the documentation and dissemination of findings on the implementation of IDSR in Africa

Expected Outputs:

?  Technical assistance from SARA staff & consultant provided.
?  Report and advocacy briefs produced and disseminated.

?  SARA participation in IDSR Task Force.

Progress toward outputs, problems encountered, proposed solutions:

The SARA Project assisted the team in getting the six country reports edited, trandated (2) and ready for dissemination

at the IDSR task force meeting held in Bamako in May. Dr. Sambe Dud e then attended the meeting, which was held in

Bamako in late May. SARA isworking on repackaging these country reports into country IDSR advocacy/policy briefs,
which will be finalized and produced in the next quarter.

2. Technical support to AFR/SD/HRD on Epidemic Preparedness & Response & Transition Initiatives.

Expected Outputs:
?  Review meetings held
? TA provided to update this area

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

3. Support to WHO/AFRO in integrated surveillance activities.

Expected Outputs:

?  Support provided to WHO/AFRO and IDSR documentation team to develop dissemination plan and relevant
advocacy materids.

?  Other support provided as needed.

Progress toward outputs, problems encountered, proposed solutions:
Seeitem# 1 above.




SO 19: Adoption of policiesand strategiesfor increased sustainability, quality, efficiency
and equity of health services

Technical Area: Nutrition

1. Assst AFR/SD/HRD SO 19team in managing the Nutrition Technical Area (including MTCT/nutrition,
HIV/AIDS issues).

Expected Outputs:

?  Core team meetings held
? SO 19 portfolio reviews conducted
?  Expert advice provided

Progress toward outputs, problems encountered, proposed solutions:

SARA Nutrition Advisor Dr. Ellen Piwoz and SARA nutritionist Dorcas Lwanga participated in the AFR/SD Nutrition
portfolio review in April, providing information on HIV/Nutrition, MTCT, PROFILES, malnutrition, and Essentia
Nutrition Actions issues and activities.

Dr. Piwoz and Ms. Lwanga a so reviewed a number of issues papers on nutrition/food security and HIV and provided
feedback and expert advice to AFR/SD on these papers. SARA also helped AFR/SD organize a 2-hour symposium at the
Sullivan Summit for African/African American leaders on nutrition and food security in Africa.

2. Provide technical support to AFR Core Groups, G-PHN, & CA partnerson nutrition issuesin Africa

Expected Outputs:

?  Meetings attended.
?  Expert advice/input provided.

Progress toward outputs, problems encountered, proposed solutions:

Dorcas Lwanga continued to provide technical assistance to FANTA’s HIV/AIDS nutritionist to update their Nutrition
Care and Support Guidelines. Additional information was needed last quarter to finalize the review of various chapters.
This information was obtained and incorporated into the guidelines this quarter and a first draft of the revised chapters
will be sent out for external review next quarter.

SARA also met with AFR/SD to identify priority nutrition activities. Accordingly, AFR/SD identified child nutrition,
MTCT and infant feeding, HIV and nutrition as priority nutrition areas. Last quarter, AFR/SD asked for documentation
on the nutrition trends in Sub-Saharan Africa. Ms. Lwanga met with Altrena Mukuria of DHS+ MACRO International
last quarter to follow up on this request. This quarter, Ms. Mukuria submitted a draft comparative report on the nutrition
Stuation in sub-Saharan Africa

Dr. Ellen Piwoz reviewed mission proposals for PMTCT activities under the new Presidential Initiative (countries
included Mozambique, Kenya, Tanzania, Botswana, Uganda, Rwanda, and Haiti). For LINKAGES, she traveled to Haiti
to give a symposium to stakeholders and policy makers on HIV and infant feeding to help the government and NGOs
design their policy and program in thisarea. This symposium was based on previous SARA/AFR work on this issue.
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3. Evaluate the impact of AFR/SD nutrition investments & disseminate results
? PROFILESevaluation
? Evaluation of West Africa Nutrition Focal Point Network.

Expected Outputs:

?  PROFILES evauation report completed and disseminated.
?  Conferences/workshops attended where results are presented & discussed.
?  Foca Points evauation conducted, report completed and disseminated in West Africa sub-region.

Progress toward outputs, problems encountered, proposed solutions:

A consultant was hired this quarter to prepare a short brief on the PROFILES Evaluation that was completed last quarter.
The consultant will aso identify and recommend e ectronic channels for dissemination. Completion of the draft has been
delayed due to medical problems for the consultant. A final draft of the brief is expected during the next quarter.

SARA nutrition staff participated in the SARA 11 self -assessment, specifically, self-assessment of the nutrition portfolio
(including HIV-related nutrition care and support; support to CRHCS and WAHO, and PMTCT activities).

Report writing on the evaluation of the West Africa Nutrition Focal Points network commenced this quarter. A first draft
of the report has been prepared and the West Africa Regional Nutrition Advisor, Kinday Samba, and Dr. Ismael Thiam,
the BASICS Nutrition Advisor, are now reviewing the draft with a view to harmonizing the tone of the document and
conducting a full trandation of the document into French and English versions. The fina draft of the evaluation report
will be submitted to the International Planning Committee of the ECOWAS Nuitrition network by July 25, 2003.

4. Strengthen African partners capacity for:
? Incorporation of AFR-supported nutrition tools/materialsin NGO & pre-service settingsin ECSA.
?  TAto ECSA and WA sub-regions on inclusion of nutrition into PRSP programming.

Expected Outputs:

?  Regiona workshop conducted in conjunction with other related meetings on use of nutrition tools, nutrition
advocacy, dissemination of promising practices.

Number of ingtitutions incorporating AFR tools into pre-service, in-service training increased.

Follow-up assistance in West Africa provided for implementation of new approaches (IRSP).

Regiond training workshop conducted on nutrition and PRSP in ECSA sub-region.

Follow-up of WA PRSP workshop.

D D D

Progress toward outputs, problems encountered, proposed solutions:

In collaboration with the BASICS Il WARO, a series of 5-day training of trainer’ s workshops were carried out with
schools of public health in Senegal, Cameroon and Niger to facilitate the integration of selected nutrition approaches and
tools into the training programs of these schools. At the end of the workshops, detailed action plans, incorporating
monitoring activities were developed which should see arevised curricula with the e ements from the approaches and
tools incorporated being applied by September 2004. A TOT workshop is planned for Guinea in the next quarter.

Approva from REDSO for funding of the activity on nutrition and PRSP in the ECSA sub-region is till pending. Last
quarter, Ms. Lwanga provided technical assistance to Ms. Lora lannotti of LINKAGES to finalize the concept paper that
was sent to REDSO for review and support for this activity.

14




5. Dissemination_of promising practices in Africa through regional networks:
?  WAHO focal points

?  CRHCSnutrition network

?  Other nutrition and HIV networks

Expected Outputs:
?  Support for one regiona meeting each for WAHO nutrition focal points, CRHCS nutrition focal points network.
?  Promising practices documented by CRHCS, WAHO and disseminated through existing networks.

Progress toward outputs, problems encountered, proposed solutions:

Dorcas Lwanga was in communication with the CRHCS nutrition coordinator via e-mail with regards to the planning of
the annual ECSA nutrition focal points network meeting. The meeting will be held in Mauritius in August/September and
will include discussions on the millennium development goals and how the nutrition indicators can be reached. A
technica theme for the meeting is still to be decided.

The first meeting of the international planning committee (1PC) for the 8" Annual Forum of the ECOWAS Nutrition
Focal Points network was held in Conakry, Guinea, April 7- 9, 2003. A tentative date for the forum has been set for
September 15 — 19, 2003. Although the SARA representative to the IPC, Kinday Samba, SARA West Africa Nutrition
Field Advisor, was unable to attend the meeting, she has been in regular contact with members of the IPC viae-mail and
telephone to provide technica assistance towards the planning of the forum.
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SO 109: Adoption of Policiesand Strategiesfor I ncreased sustainability, Quality, Efficiency,
and Equity of Health Services

Technical Area: Maternal Health/Essential Obstetrical Care (EOC)

1. Develop and disseminate a program brief that refocuses the role of traditional birth attendantsas part of a
facility/community team to improve maternal health.

Expected Outputs:

?  Program brief.
? Review and discussion by WHO RH focal points.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

2. Providecontinued strategic guidance and support on malaria in pregnancy.

Expected Outputs:
? Update of malariain pregnancy briefing packet, development of additional fact sheets, etc.

Progress toward outputs, problems encountered, proposed solutions:
See Mdaria, Item# 2 above.

3. Work with WHO/AFRO and African Institutions to expand REDUCE/ALIVE initiative in Africa

Expected Outputs:

?  Monitoring tool.

?  Monitoring reports.

?  Increased advocacy for maternal health.

?  Increased monitoring of advocacy impact.

Progress toward outputs, problems encountered, proposed solutions:

SARA has negotiated with WHO/AFRO and The World Bank (WB) for the WB to fund the revitalization of REDUCE in

Uganda, follow up on REDUCE in Ethiopia, and co-fund REDUCE/ALIVE in Mdawi.

WHO/AFRO is continuing the pilot application of the maternal health advocacy monitoring tool in Nigeriaa CRHCS and

SARA developed and applied the tool in Uganda
SARA will be contributing to WAHO' s maternal-perinatal health strategy development task force in July 2003.
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4. Provide guidance on packaging of review of safe motherhood models of good practice in ECSA region.

Expected Outputs:
?  Summary brief of review
? Dissemination of brief a8 CRHCS DJCC and Ministers meeting, etc.

Progress toward outputs, problems encountered, proposed solutions:

SARA and CRHCS are reviewing a report on the profiles of SM practices. Further information supporting the models as
being evidence of good practices needs to be provided. The project was a desk review of SM models of good practicein 7
ECSA countries. SARA has had to work closely with CRHCS on the revision of the report to make it more analytical and
informative.
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SO 109: Adoption of Policiesand Strategies for Increased sustainability, Quality, Efficiency,
and Equity of Health Services

Technical Area; Health Care Finance & Reform

General — Cross-Cutting

1. Assist AFR/SD team as needed in managing the SO and |Rs pertaining to health financing & sustainability of
USAID programs.

Expected Outputs:

?  Key information and updates provided to AFR/SD, field missions and cooperating agencies.
?  Peer reviews provided to consultant reports.
?  Dissemination meetings organized and attended.

Progress toward outputs, problems encountered, proposed solutions:

Oscar Picazo made a dide presentation on user fees and equity during the Francophone Africa Flagship Course on
Improving Health Services for the Poor that was sponsored by the World Bank Ingtitute in Cape Town, South Africa, in
May 2003. He aso handled the session on achieving value-for-money in health. These twin sessions reiterated the
continuing critical role that fees play in improving the sustainability of services, even in an era of large availability of
global financing for health. The meeting was attended by del egations from 9 countries, representing the Ministries of
Finance, Hedlth, Planning; NGO representatives, and donors.

2. Providetechnical support to AFR/SD, cooper ating agencies, African gover nments and other donorson
National Health Accounts.

Expected Outputs:

?  West African NHA Network launched.
NHA funding identified.

NHA work plans reviewed.

NHA draft reports reviewed.

D N D

Progress toward outputs, problems encountered, proposed solutions:

Oscar Picazo participated as discussant in the Third Global NHA Conference in San Francisco, CA, in June 2003. As
part of the Africa Panel Session, he presented a dide presentation on the challenges facing NHA estimation under new
global funding modalities.

He aso reviewed and wrote relevant sections of the Policy Briefs on NHA that the PHR+ Project circulated during the
Conference.

He a so worked with the task manager of the World Bank to finalize the terms of reference for the WB' s funding of the
Burkina Faso NHA exercise.
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3. Draft noteon therole of USAID in sector-wide approaches (SWAp) & Health Sector Reform (HSR).

Expected Outputs:

?  Paper finadlized, presented, & reviewed.
?  Follow-on work determined.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

4. Providetechnical support to AFR/SD, other donors & cooper ating agencies on how African countries and
institutions can improve disbur sement of donor funds, including GF-ATM.

Expected Outputs:
? TBD

Progress toward outputs, problems encountered, proposed solutions:

Oscar Picazo conducted a review of the human resource (HR) development components of all the African proposals
approved by the GF-ATM. The findings showed generally weak focus on HR made by African countries, and the
Fund' s differentia treatment of NGO and government workers in terms of staff recruitment and incentives. Subsequent
meeting was held with Paul Ehmer to raise this issue so that it can be taken up with the GF-ATM Board. Oscar Picazo
also participated in the meeting to discuss the PHR+ proposal to analyze the system-wide implications of GF-ATM
funding on the health sector.

5. Finalize and disseminate the issues paper on human resource crisisin health in Africa

Expected Outputs:
?  Paper finalized and disseminated.

Progress toward outputs problems encountered, proposed solutions:

This activity is completed. The paper was disseminated further during the Global Health Council Annual Meeting in
Washington, DC, where a session on the African human resource crisis was held.
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6. Participatein USAID’sand other donors human resour ce development working groups.

Expected Outputs:

?  Issuesidentified for AFR/SD.
?  Consultative meeting with cooperating agencies held and linkages with them and with other donors formulated.

Progress toward outputs, problems encountered, proposed solutions:

Oscar Picazo completed the draft on “ African Political and Economic Structures and HIV/AIDS’ that was requested by
AFR/SD. The paper reviewed the mandate, organizational structure, declarations, and HIV/AIDS strategies of six
ingtitutions, including the African Union (AU), the Common Market for Eastern and Southern Africa (COMESA), the
Economic Community for West African States (ECOWAYS), the New Partnership for African Development (NEPAD),
the Southern African Development Community (SADC), and the United Nations Economic Commission for Africa
(UNECA).

Mr. Picazo also reviewed the Briefing Note on the proposed set of interventions that the World Bank will pursue
globally in the area of human resources.

Dr. Stephen Kinoti, SARA HIV/AIDS Advisor, revised the paper on “Impact of HIV/AIDS on the Health Workforce in
Africa’ previously developed by Linda Tawfik, SARA consultant, with Dr. Kinoti serving as task manager and co-
writer. The paper is currently being reviewed for publication by USAID. This paper provided partial information for the
USAID White Paper on Human Resources for Health.

7. Assst in defining the health financing, health economics, human resour ces and related activities that can be
supported by SARA through CESAG, CRHCS and others TBD.

Expected Outputs:
?  TBD in consultation with African institutions and AFR/SD.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

8. Supervisethe conduct of 2-3 country case assessments of the HR situation in Africa’s health sector to inform
global / regional discussions and recommendationson theissue: Kenya, others TBD.

Expected Outputs:

?  Country HR analytical and advocacy teams organized.
?  Draft report completed.

Progress toward outputs, problems encountered, proposed solutions:

Dr. StephenKinati facilitated the finalization of tools and their adaptation by the Kenya and Malawi teams, aswell as
development of data collection work plans. A meeting was held in Lilongwe, Malawi, involving the Kenya and Maawi
Teams in June 2003 to review progress in data collection and develop data analysis procedures in preparation for the
presentation of preliminary results at the upcoming Directors Joint Consultative Committee of ECSA in July 2003.

In addition, Dr. Kinoti discussed with MSH (Mary O’ Neil and Ummuro Adano) and Oscar Picazo the conduct of an
expanded and national level human resources development effort in Kenya in consultation with Dr. Tenin Gakuruh, the
Deputy Director of Health Servicesin charge of Health Reform in Kenya.




Health Sector Reform & Health Care Financing Support to SO 19

1. Participate in inter-agency working group on the private sector and child health.

Expected Outputs:

?  Hugh Waters' paper on Working with the Private Sector on Child Health disseminated.
?  “Viewpoint” advocacy article on the role of the private sector in child health published.

Progress toward outputs, problems encountered, proposed solutions:
The Hugh Waters' paper has been completed.

2. Participate as health economist in the global IMCI Analytic Review.

Expected Outputs:

?  Draft of country health financing profiles.
?  Draft of section on hedth financing in the synthesis report.

Progress toward outputs, problems encountered, proposed solutions:
See Provider Performance, item # 6 above.

3. Draft concept notes/ issues paperson the use of (a) franchising and (b) vouchersfor child health services.

Expected Outputs:
?  Paper completed, reviewed, finalized and disseminated.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.
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SO 19: Adoption of Policiesand Strategiesfor Increased sustainability, Quality, Efficiency,
and Equity of Health Services

Technical Area: Expanded Program of Immunization (EPI)

1. Assist AFR/SD SO 19 EPI team in managing the EPI agenda, especially human resour ces/capacity development.

Expected Outputs:
? Assistance provided as needed.

Progress toward outputs, problems encountered, proposed solutions:

The contribution of Ms. Aida N'Diaye, SARA consultant, makes up about 1/3 of the final report of the EPI assessment
in Angolathat was finalized this quarter. USAID Mission and other development partners in Angola were pleased with
the report.

2. Dissemination and advocacy activitiesfor EPI using African institutions (e.g.,, CRHCS or others).

Expected Outputs:
?  Publications produced & disseminated.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.




SO 20: Policies and strategies for increased sustainability and quality of reproductive
health servicesadopted

General —Redated to overall SO

1. Assist AFR/SD/HRD SO 20 team with managing the RH results packages.

Expected Outputs:

?  Core team mestings.

Results packages completed & periodically updated.
Annua report completed annually.

Strategic support & guidance.

PMP updated.

e R AR

Progress toward outputs, problems encountered, proposed solutions:

SARA met with AFR/SD and WHO/AFRO to discuss WHO/AFRO’s FY 03 proposals for funding from AFR/SD.
SARA provided AFR/SD with comments on WHO/AFRO' s proposals and WHO/AFRO with comments on its agenda
for its RH regiona task force meeting in October 2003.

The position of the AFR/SD senior technical advisor for SO 20 has been vacant since March 2003. It is expected to be
filled by September 2003. The core team has not met this quarter while AFR/SD has been findizing its budget and SO
20 commitments.

2. Assist AFR/SD with tracking and monitoring performance & results.

Expected Outputs:
?  SD matrix inventorying activities.
?  Update meetings with SD CAs.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

3. Guidance to CA partnerson dissemination and advocacy as related to documentation of projects.

Expected Outputs:
?  Guidance provided as needed.

Progress toward outputs, problems encountered, proposed solutions:

Antonia Wolff provided some technica assistance to JHPIEGO’s MNH project in the production of a CD-ROM that
was disseminated at the Global Health Conference held in May.
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4. Assist SD and CAsin packaging and disseminating FP and RH findings.

Expected Outputs:
? TBD.

Progress toward outputs, problems encountered, proposed solutions:

SARA assisted AFR/SD in repackaging and producing the latest brief for the Reproductive Health Briefing packet,
entitled, Repositioning Family Planning in Sub-Saharan Africa. It is currently being feastured on the home page of the
SARA website.

SARA has continued to work with JHPIEGO on finalizing a CD-ROM that will capture al the materials and tools
developed by the SFPS project. Production and dissemination are planned for the next quarter.

5. Support to WAHO in conducting workshop and in the compilation of regional advocacy action plansfor FP
and MH.

Expected Outputs:

?  Compilation of West African country action plans (ECOWAYS).
?  Provide TA to MH March 2003 workshop.

Progress toward outputs, problems encountered, proposed solutions:

WAHO and MNH finalized a report on the workshop and CD-ROM containing al the Francophone country action
plans. WAHO will hold a maternal/perinatal health task force meeting in early July to draft its regional strategy for
presentation at the ECOWAS ministers of health meeting in mid-July.

6. Program monitoring visitsto West and East-Southern Africa

Expected Outputs:
?  Trip reports.

Progress toward outputs, problems encountered, proposed solutions:

Holley Stewart, SARA Reproductive Health Advisor, visited Mwangaza Action in Burkina Faso in June 2003 to
discuss repackaging of social mobilization guide, production of manuals and capacity building. She also worked on a
draft of the presentation that Mwangaza will give a the Male Involvement Conference in Virginiain September 2003.
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Addressing the reproductive health (RH) needs of under served populations (Male I nvolvement & ARH)

1. Provide technical assistance on dissemination of findings of a multi-country study on male involvement in
RH. Identify opportunities for dissemination of brief.

Expected Outputs:

? Brief to beincluded in RH briefing packet (French and English)

? Dissemination to RH e-mailing list.

?  Trandate summary brief in French.

?  Put country report and summary brief onto a CD-ROM; make available to RESAR, EngenderHealth.

Progress toward outputs, problems encountered, proposed solutions:

SARA is currently trandating an article based on the AFR/SD-supported work that RESAR did in male involvement.
It is planned that the article will be repackaged into a brief for: a) the RH briefing packet; and b) dissemination during
the Male Involvement Conference in mid-September.

2. Provide guidance to YouthNet in development & implementation of SOW for Africa

Expected Outputs:
?  SOW developed & activity Started.

Progress toward outputs, problems encountered, proposed solutions:
This activity is completed.

3. Support CERPOD and / or other African institutionsto update information on adolescent RH in theregion
by conducting an in-depth analysis of new DHS data from the region.

Expected Outputs:
? Up-to-date information on ARH in at least four CERPOD member countries where new DHS and other datais
involved.

?  Wal chart or brochure presenting this new information in an accessible way.
? Development of dissemination strategy.
? Dataturned into a PowerPoint presentation to be used at meetings.

Progress toward outputs, problems encountered, proposed solutions:

SARA staff held many consultations with CERPOD and CAREF to discuss their working together on this update.
The preparation and implementation of the quantitative analysis is expected to start next quarter.
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New strategiesfor incorporating STI/HIV/AIDS into other existing services adopted

1. Provide support for addressing theintegration of FP and HIV/AIDS programs.

Expected Outputs:

?  Provide strategic guidance on issues papers/ case studies to Policy 1.
?  Provide review to fact sheets (Policy Il will do).

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

New strategiesfor empowering women developed

1. Explorepossible support to FGC initiatives.

Expected Outputs:
?  TBD depending on activities defined.

Progress toward outputs, problems encountered, proposed solutions:

SARA is providing technical support to an African NGO for dissemination of its intervention to abandon FGC in 23
villages in West Africa, adapted from the Tostan model.

2. PAC analysisreport and dissemination wor kshop.

Expected Outputs:

?  Publication of report.
?  DC-based dissemination meeting on report to develop dissemination strategy.

Progress toward outputs, problems encountered, proposed solutions:
The draft is being revised and will be ready for copy-editing and production in August.

Reproductive health policies/ strategies promotion: Strategiesto strengthen African regional capacity to plan,
manage and implement reproductive health programs developed and promoted

1. Support African ingtitution to design & conduct a cour se on qualitative resear ch techniquestargeted to RH
professionalsin Francophone Africa

Expected Outputs:
?  Curriculum, marketing plan for recruiting participants.
?  Training reports, including training evaluation.

Progress toward outputs, problems encountered, proposed solutions:
This activity has been tabled for the time being.
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2. Support selected African Institutionsin West Africato link them with other agencies and institutions. Identify
priority activitiesand compar ative advantages of different institutions.

Expected Outputs:
?  WAHO consultative mesting.

Progress toward outputs, problems encountered, proposed solutions:
This activity is no longer planned. WARP' s new health project may undertake this activity with WAHO.

3. Provide technical assistanceto CRHCS in development of an RH strategy.

Expected Outputs:
?  Strategy that outlines the key priority RH areas of focus by CRHCS.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

4. Technical support to CRHCS in developing materials for repositioning FP in RH programsto improve RH
outcomes.

Expected Outputs:

?  Electronic and print FP repositioning advocacy presentation materials specific to ECSA (link with other partners).
?  Documentation.

? Regiond and national advocacy action plans.

?  Enhanced commitment to mobilize resources to integrate FP in RH.

Progress toward outputs, problems encountered, proposed solutions:

SARA, PHNI and CRHCS are developing a PowerPoint presentation on repositioning FP in ECSA for CRHCS
ministers meeting and other dissemination venues.

5. Compiletools developed by SARA and SFPS on FP/RH.

Expected Outputs:
?  Brochure in English and French, searchable CD-ROM and information posted to AFR/SD and SFPS websites.

Progress toward outputs, problems encountered, proposed solutions:

SARA has continued to work with JHPIEGO on finalizing a CD-ROM that will capture al the materials and tools
developed by the SFPS project, as discussed briefly above (SO 20, Generd, item# 3). Production of the CD will be done
by JHPEIGO, and the SARA project will replicate and help to disseminate it. This will most likely take place in August.
There are no longer plans to produce a brochure.
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6. Support WARP in finalizing donor mapping activity.

Expected Outputs:

?  Summary and analysis of country donor mapping reports.
?  Produce CD-ROM containing al country reports and summary report.
?  Assst WARP in dissemination of CD-ROM.

Progress toward outputs, problems encountered, proposed solutions:
This activity is completed.

7. Support regional African ingtitutions/ CAsin the policy monitoring for PAC (CEFORERP, if appropriate).

Expected Outputs:

? Development of policy monitoring strategy (report card for progress).

?  Policy monitoring reports.

?  Report on progress made in implementing policy resolutions in member states.
? CEFOREP' s participation at SAGO.

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter. A meeting is planned with CEFOREP and Intrahealth/PRIME in July 2003 to discuss
CEFOREP s becoming a focd institution for sharing PAC information and supporting countries to develop PAC
programs.

8. Provide agenda setting and technical adviceto WHO Regional RH task force.

Expected Outputs:

?  Agenda set with AFR/SD priorities included.
?  Task force recommendations.
?  Follow-up.

Progress toward outputs, problems encountered, proposed solutions:

SARA reviewed WHO/AFRO' s proposal to AFR/SD for funding for its regional task force and provided comments to
both AFR/SD and WHO/AFRO.

I nnovative advocacy strategiesto increase support of expanded reproductive health programs developed and
promoted

1. Extensive assessment of outcomes and results of West African meda activities.

Expected Outputs:
?  Find anaysis report.
?  Summary briefing booklet on the story of Pop’ mediafrique (process, lessons learned and results).

Progress toward outputs, problems encountered, proposed solutions:

The team is continuing to analyze the in-depth interviews and finalize the report. A consultant who has worked with the
media networks since 1996 is working on the summary briefing booklet.
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2. Conduct 2™ East and South Africa Women’sjournalist network seminar with a focus on repositioning FP in
RH.

Expected Outputs:

? Multiple articles.
? Broadcast programs featuring FP and related RH issues.

Progress toward outputs, problems encountered, proposed solutions:

This activity is completed. The SARA/PRB team is continuing to collect articles and broadcast programs following the
2" seminar that took place in Kenya last quarter. The final collection will be compiled into a binder for distribution.

3. Continueto contribute to the Media Advocacy program in Senegal.

Expected Outputs:

?  Enhanced policy environment via the mediafor local partner NGO for HIV/AIDS advocacy.
Capacity building with local partner NGOs.

Media articles / broadcast programs.

Quarterly newdletter for journalists.

Maintenance of THIAT listserv group comprised of journalists, donors and health specialists.

S ]

Progress toward outputs, problems encountered, proposed solutions:

Two additional newdetters in the SDA: Media flash series were produced this last quarter. The THIAT listserv group
continues to be very active with lively discussions and shared media articles on key RH and HIV/AIDS issuesin the
region. The ACI/PRB team in Senegd is preparing for a seminar to be conducted in early September focusing on
HIV/AIDS for women journalists who work in rural radio. The Pop and Femme Mediafrique network members will be
helping to facilitate that seminar.

4. Explore activitiesto promote and advocate for therepositioning of FP in RH programs.

Expected Outputs:

? Develop and distribute info packets and advocacy tools.

? Develop RH CD-ROM and disseminate.

? Inclusionin CRHCS, WHO / AFRO and WAHO RH dtrategies.

Progress toward outputs, problems encountered, proposed solutions:
WAHO has begun including repositioning FP as a key component of its maternal/perinatal health strategy.

5. Conduct regional seminar for Pop’ mediafrique and Fem’ mediafrique network membersin West Africaona
topic TBD.

Expected Outputs:
?  Seminar report.
?  Follow-up monitoring of articles/ broadcasts related to topic TBD.

Progress toward outputs, problems encountered, proposed solutions:

Owing to time constraints and limited funds, the regiona network seminar will be combined with the rural radio program
seminar (discussed above) that is scheduled for early September.




Strategies for improved coordination among stakeholdersand / or partnersfor RH programs developed and
promoted

1. Providetechnical support asneeded to AFR/SD and African ingtitutions on aspectsreated to costing,
financing, cost-effectiveness and sustainability of FP, reproductive health and mater nal health / safe
motherhood programs.

Expected Outputs:

?  Key information and updates provided to AFR/SD, field missions and cooperating Sponsors.
?  Peer reviews provided to consultant reports.

?  Dissemination meetings attended.

Progress toward outputs, problems encountered, proposed solutions:

Oscar Picazo met with Dan Kraushaar of BASICS, David Oot of the Save the Children Foundation, and Michael
Bernstein of the Global Justice Now Coalition to scope out an exercise to estimate the marginal and “systems’ costs of
ddivering essentia child health interventions, and projecting the resource requirements at the global level.

2. Support WHO / AFRO on upgrading capacity of African governmentsfor mobilizing RH resour ces.

Expected Outputs:

?  Strategy developed.
?  Partnerships formed.
?  Activities pursued by WHO / AFRO with SARA inpuit.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

3. Support to Advance Africa to produce and disseminate a strategic mapping manual.

Expected Outputs:
?  Manua developed and disseminated.

Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter. Advance Africa still plans to move ahead on the Strategic Mapping Manuat however, staff
changes at Advance Africa have caused some delays. Berengere de Negri is now the point person for this activity at
Advance Africa, in lieu of Jeannie Brown. Advance Africainforms SARA that they hope to finalize the content in the
next quarter.




SO 21: Adoption of Cost-effective Strategiesto Prevent and Mitigate the Impact of HIV/AIDS

Enhanced coordination of partnersto support HIV/AIDS programsin Africa

1. Assist AFR/SD/HRD Team, as needed, in managing the HIV/AIDS Results package.

Expected Outputs:

?  Core team meetings held.

? SO 21 portfolio reviews organized.

?  Performance monitoring plan drafted.

?  Peer reviews organized & expert advice provided.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Ellen Piwoz and Dorcas Lwanga participated in the AFR/SD HIV/AIDS team meeting in April a which two new
areas for support to AFR/SD HIV/AIDS activities were identified — Nutrition Situation analysis of children infected and
affected with HIV, and a vulnerability assessment analysis to determine what the best tool is for nutrition surveillance.
Following this meeting, Dr. Piwoz met with AFR/SD and FANTA to brainstorm on research, analysis and information
generation activities to fill gapsin this area.

This resulted in a series of follow-up steps that are now being implemented, including: 1) contacting a consultant to do a
review of nutrition issues for HIV -infected children; 2) commissioning research on the use of the community therapeutic
care modd for providing HIV-related community support; and 3) holding a brainstorming meeting on the nutrition and
food security situation in Southern Africa. So far, progress has been made on items 2) and 3). Unfortunately, the
proposed consultant, Dr. Nigel Rollins, has not been contactable and aternative candidates may need to be identified.

(Continued next page)
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(Item#1 continued from previous page)

Dr. Stephen Kinoti worked closely with Peter McDermott to schedule and prepare documentation for HIV/AIDS team
meetings. At least one team meeting was held during each of the 3 months of the quarter. Priority issues were identified
and progress in implementation of each priority issue was documented by Dr. Kinoti and shared with the team members.
These included:

a)
b)

c)

f)
9

Review of the response to the Southern Africafood crigs (which surveillance and vulnerability assessment

tool(s) is (are) appropriate).

An andysis of the nutrition situation of children infected and affected by HIV/AIDS in SSA, especidly at

community, family and individual levels.

An analysis of the current political/economic structures and HIV/AIDS in SSA: A scope of work has been

prepared for SARA to prepare a 15-20-page paper that describes and provides an analysis of how HIV/AIDS is

being incorporated into, and effectively being managed by the main political and economic organizationsin the

continent. It will be completed within 4-6 months.

A country incidence and prevaence analysis: the scope of work has been prepared for SARA to prepare 2-3

pages per rapid scale-up and intensive focus countries in Africa of incidence and prevaence data analysis

summaries. The outline of the paper was prepared during this quarter. A draft is expected by theend of August,

and a find verson by late October.

Health Sector and Manpower Analyss:

i) An update of the paper, “Impact of HIV/AIDS on the Health Sector in Sub-Sahara Africa: the Issue of
Human Resources’ was completed during this quarter.

ii) A “White Paper” that sets out the main impacts of HIV/AIDS on the health sector with recommendations
and action points was completed this quarter.

iii) Based one) i) and ii), SARA will draw up a set of talking points on the main technical and policy areas
by the end of July 2003.

SARA will prepare a SOW for, and a paper on models of care and treatment in Africato kick off debate on this

issue.

SARA will explore the kind of support REDSO/ESA needs from AFR/SD and SARA in preparing for the

proposed ESA consultative meeting on care and support of people living with HIV/AIDS (PWA) that includes

FBOs and other groups/playersin the field.
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2. Participate in the Global and Africa Bureau’s I mplementation Working Group (IWG) consultations and the
HIV/AIDS New Indicators Group (HANIG) activities.

Expected Outputs:
?  Reports of mestings.
?  Follow-up actions devel oped based on the recommendations.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Ellen Piwoz provided comments and feedback to AFR/SD on the proposed indicators for PMTCT program reporting.
It does not appear that these suggestions were adopted by the USAID warking group. PMTCT indicators related to
infant feeding are probably inadequate for drawing meaningful conclusions about program impact.

Meanwhile, Dr. Stephen Kinoti helped prepare for the Spring 2003 IWG and Renuka Bery and Holley Stewart
participated in the monitoring and evaluation session. Objectives of the session were to monitor progress on USAID
priorities, understand new USAID monitoring and reporting requirements, review the status of the indicator working
groups and entering A reporting into the Program DataBase (PDB), agree on the new timeline for annual reporting, and
organize aUSAID/IA M&E working group.

Magjor outcomes and action items included the following:

7 Determining which data to use for OHA report to the Administrator (due first quarter FY 04) and present data from
IAs by end of 2003.

?  lAs should start looking at how to best estimate program coverage.

?  IAsworking with the PMTCT population need to provide more extensive data on services. This data will need to be
reported every 6 months.

?  Establish an e-mail network/listserv on M& E to address indicator devel opment issues (depending upon demand and
feasibility/cost)

?  Begin planning and reporting on a July-to-June cycle.

2 IAsmust enter data on HIVV/AIDS programs into the PCB and submit copies of annual reportsto Synergy.

?  Further explore the need for an M&E indicator working group and inform on decisions and next steps.

3. Work closely with REDSO/ESA to coordinate activities with African institutions.

Expected Outputs:
?  Joint REDSO/SARA/CRHCS activity plans developed and implemented, reports shared.
?  Partners meetings attended, reports devel oped.

Progress toward outputs, problems encountered, proposed solutions:

Due to travel security concerns, neither the annual joint planning nor the partners meeting has been held with
REDSO/ESA in 2003. Nonetheless, telephone and electronic communication and coordination of activities implemented
with African institutions were carried out. These included consensus on implementation of assessment of HIV/AIDS on
the health workforce, and support for RATN and NAP+ subcontract activities.

Guidelines on the SARA technica assistance to be provided to the ECSA Secretariat, RATN and NAP+ were devel oped
by Dr. Stephen Kinoti and corresponding lead persons in the African institutions, namely, Dr. Bannet Ndyanabangi for
ECSA, Michad Angagafor NAP+ and David Gelmon for RATN. These were adopted by AFR/SD and REDSO/ESA
and an MOU was signed between AFR/SD and REDSO/ESA to this effect.




4. Coordination with partner agencieson HIV/AIDS initiativesin Africa.

Expected Outputs:
?  SARA gtaff involved in meetings & electronic exchanges with partners.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Stephen Kinoti participated in the consultations organized by the World Bank on human resources issues in an
ongoing monthly seminar series.

African Institutions/Capacity Building

1. Technical support for increased African capacity to provide quality care, treatment and support for HIV/AIDS.

Expected Outputs:

?  African institutions review and update pre-service curricula on issues related to HIV/AIDS (ECSA follow-up).
? Traning carried out for HIV/AIDS/PMTCT in collaboration with RATN.

? Regiond training given to HIV/AIDS program managers (RATN).

?  Ambassadors of Hope trained and carrying out their mission; Ambassadors' toolkit produced.

Progress toward outputs, problems encountered, proposed solutions:

?  Five countriesinitiated reviews of the medical and allied professiond curricula to include essential HIV/AIDS
content with facilitation form the ECSA Secretariat.

? RATN iscoordinating training in PMTCT through the Witswatersrand University of South Africa and the Network
of AIDS Resarchersin East and Southern Africa (NARESA)

? RATN coordinated training of HIV/AIDS managersin health management through three ingtitutions in ECSA,
namely, ESAMI, MIM and MANANGA.

?  The Network of Africa People with HIV/AIDS (NAP+) worked on the implementation of a SARA/NAP+
subcontract that includes the training of Ambassadors of Hope and development of the toolkit. SARA is awaiting a
report on activities thus far.

2. Support to the HIV/AIDS Coordinator at the CRHCS.

Expected Outputs:

? Sdary of the Coordinator provided with REDSO co-funding.
?  Work plan carried out.

Progress toward outputs, problems encountered, proposed solutions:

SARA and REDSO continued to fund the position of Dr. Bannet Ndyanabangi, Coordinator of HIV/AIDS at the ECSA
Secretariat. Dr. Stephen Kinoti worked very closely with him and developed the work plans for follow-up activities on
HIV/AIDS assessments in Kenya and Malawi, follow-up of the NAC and ACP work at country level, and the scaling up
of ART and preparation of background papers and program for the DJCC mesting in July 2003.




3. Support to HIV/AIDS Policy Advisory Committee.

Expected Outputs:

?  Functional HAPAC that monitors policies and provides guidance for country programming.
?  Appropriate policies developed, adopted and monitored.

? Best practicesidentified and information disseminated.

?  Improved collaboration anong SADC, ECSA Secretariat, EAC and emerging networks.

Progress toward outputs, problems encountered, proposed solutions:

Following recommendations of the HAPAC, Dr. Stephen Kinoti supported efforts by the HIV/AIDS and the capacity
development coordinators in the implementation of policy monitoring in sx ECSA countries. During this period, data
from five countries was received at the Secretariat but analysis of this data has not been completed.

Discussions on HAPAC recommendations on ART and HR-related policies will be reviewed by the DJCC later in the
year for possible adoption.

SARA and the ECSA Secretariat worked closely with the SADC Secretariat in preparation for the first ever SADC
summit on HIV/AIDS. Ways to harmonize the SADC and ECSA HIV/AIDS strategies and implementation frameworks
were discussed and will be followed up.

Dr. Kinoti participated in discussions by ECSA, WHO and MSH on the harmonized and bulk procurement of ARV's and
related commodities.

HAPAC and the ECSA Human Capacity Development Program prepared the DJCC agenda, focusing on human
resources for health. They also identified key presenters.

4. Strengthen capacity for M& E of HIV/AIDS programsin West Africa

Expected Outputs:

?  HIV/AIDS consultants hired by CERPOD.

?  Dissemination of guidelines and tools.

?  Training workshop on M&E targeted at NGOs and regiona networks carried out.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Sambe Duae met with the CERPOD leadership in May to discuss how to reformulate this activity to fit the current
limited capacity at CERPOD. CERPOD will prepare arevised SOW for hiring a short-term consultant to re-launch this
activity next quarter.

5. Multisectoral HIV/AIDS advocacy and information dissemination through African institutions and networks.

Expected Outputs:

?  Information briefs and/or advocacy documents produced and disseminated.
?  Network meetings co-sponsored.

Progress toward outputs, problems encountered, proposed solutions:

The AFR/SD-sponsored compendium of promising practices was produced this quarter and all 500 copies were
disseminated. I1n June over 1,100 copies were downloaded from the SARA website. We continue to fulfill requests for
the conference reports for both multi-sectoral conferences held in Washington in 2002. Renuka Bery has drafted an e-
note about multi-sectoral approaches used by AFR/SD and wrote about multi-sectoral approaches for the SARA self-
assessment.




6. Support collabor ative activitieswith WAHO on HIV/AIDS and ECOWAS armed for ces.

Expected Outputs:

? TA provided by SARA staff and consultants.
? Advocacy materias prepared and disseminated.

Progress toward outputs, problems encountered, proposed solutions:

WAHO has planned to put the HIV/AIDS issue on the agenda of the ECOWAS Security Council. WAHO has consulted
SARA on resource persons to be invited to a planned June 2003 meeting of the Council on the issue. The meeting has
been postponed to a later dates. SARA sent WAHO colleagues the notes of the March 29, 2003, meeting of the Task
Force on HIV/AIDS and Uniformed Services.

7. Participation in the X111th ICASA Conferencein Nairobi, September 2003.

Expected Outputs:
?  SARA participation.
? Advocacy materias prepared and disseminated.

Progress toward outputs, problems encountered, proposed solutions:

SARA received notification about the acceptance for oral presentation at the ICASA 2003 in Nairobi of an abstract that
Dr. Sambe Duae submitted on the TB & Gender study findings.

In addition, Dr. Stephen Kinoti worked closaly with Dr. Bannet Ndyanabangi of ECSA in preparing for a satellite
meeting on mobilizing resources for scaling up HIV/AIDS interventions. This meeting will aso be held during the
ICASA in Nairobi. A program has been produced and disseminated to possible participants and stakeholders. Moreover,
results from the impact of HIV/AIDS assessments going on in Maawi and Kenya will be presented at the satellite
meeting.

8. Review of pre-servicetraining curriculain theera of HIV/AIDS in West Africa(WAHO).

Expected Outputs:
? Maedical, nursing and alied health training curricula reviewed and updated.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.




Improved Strategiesand Models

1. Support improved development and management of human resour cesin the health sector.

Expected Outputs:

?  Two countries collect and analyze data and make recommendations for strengthening HCD.

?  Findings from the country assessments used to advocate for improved HR development and management in the
ECSA region.
HCD strategies developed and supported in SSA by a codition of agencies (e.g., WHO, World Bank, USAID, DfID)
Impact of HIV/AIDS on the health system in ECSA addressed.

Progress toward outputs, problems encountered, proposed solutions:

Oscar Picazo completed the draft of “HIV/AIDS and the Workforce Crisisin Health in Africa’ that was requested by
AFR/SD as a“White Paper” to be used for discussion internally within USAID, as well as with its partners. This was one
of the new HIV/AIDS activities defined dur ing this quarter by the HIV/AIDS core team (see Enhanced Coordination of
Partners..., item# 1 above).

Collection of data on impacts of HIV/AIDS on the health workforce went on in Kenya and Malawi, as discussed in
various items in the SO 21 section (above). Dr. Stephen Kinoti facilitated a workshop involving the two country teams to
develop data entry and management procedures. Preliminary analysis of the Maawi data was undertaken in preparation
for presentation at the DJCC in July 2003. Plans were made to undertake an in-depth analysis in early September when
data collection will be complete. WHO/AFRO in intimately involved in this effort.

Mr. Picazo completed the draft of “HIV/AIDS and the Workforce Crisis in Hedlth in Africa” that was requested by
AFR/SD as a“White Paper” to be used for discussion internally within USAID, as well as with its partners. The next
step will be to use the results in devel oping strategies to strengthen the health workforce in ECSA.

2. Support development and adoption of improved policies and evidence-based implementation guiddines for
prevention of mother-to-child transmission of HIV (with special attention to prevention of postnatal HIV
transmission).

Expected Outputs:

? Global HIV and infant feeding guidelines/recommendations updated based on new evidence.

?  WHO/AFR/SARA tools finalized, produced and disseminated.

? International and bilateral agencies use tools to support training and improved counseling on HIV and infant feeding.

? International and bilateral agencies support research (operationa, clinical) on HIV and infant feeding / reducing
postnatal HIV transmission.

?  African governments and / or service delivery organizations develop PMTCT guidelines (that are consistent with
AFR guidance), with evidence of intent to implement them.

? USAID missions alocate resources and develop plans for PMTCT programs or for scaling them up.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Ellen Piwoz reviewed the latest drafts of the WHO guidelines for policy-makers and program managers on HIV and
infant feeding, which are being prepared by the Child and Adolescent Health Department, and provided feedback prior to
their finalization in July.

Dr. Piwoz continued her work with Dr. Jay Ross, LINKAGES, on the use of a spreadsheet-based model for evaluating
policy options related to prevention of postnatal transmission of HIV. A manuscript has been prepared for submission to

thejourna AIDS on thisanalysis. Fina fine-tuning of the model is taking place and the manuscript will be submitted
next quarter.
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3. Support adaptation and initial use of Policy Monitoring tool at regional and country level.

Expected Outputs:

?  Guideline for Policy Analysis & monitoring developed, produced & disseminated.

?  Orientation of countriesin Policy Monitoring.

?  Monitoring and evaluation of regional Health Ministers' resolutions on HIV/AIDS undertaken by ECSA Secretariat
inat least 5 countriesin ECSA.

Progress toward outputs, problems encountered, proposed solutions:

This activity is completed. Asanext step, the ECSA Secretariat is coordinating analysis of data received from five
countries following the policy analysis carried out there. A report from the ECSA Secretariat is expected in the next

quarter.

HIV/AIDS an Nutrition, Prevention of PMTCT

1. Strengthen African Partners Capacity for (a) Operations and formative research on HIV and infant feeding /
MTCT issues; (b) inclusion of nutrition and HIV/AIDSin pre-service curricula.

Expected Outputs:

OR and FR proposals developed and funded with AFR-SARA technical support / inputs.
Findings reported and disseminated.

Pre-service curricula updated on issues related to MTCT.

Modules for inclusion in pre-service curricula finalized and disseminated.

Modules adapted for ECSA region nursing pre-service training institutions.

Follow-up on use of modules in pre-service curricula
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Progress toward outputs, problems encountered, proposed solutions:

A concept paper to support development of pre-service training modules on nutrition and HIV for nurses and midwivesin
the ECSA region was submitted to REDSO last quarter. Approva and funding for this activity is still pending. Dorcas
Lwanga provided technical assistance in writing the concept paper. This quarter, Ms. Lwanga communicated with the
CRHCS nutrition coordinator to see what other additional funding sources are available for this activity and a'so on how
this activity can be linked to the SANNAM nursing and midwife curriculaon HIV/AIDS and the ECSACON manual on
HIV/AIDS. SARA is providing technical assistance on this activity to LINKAGES, FANTA and CRHCS. Follow-up on
this activity will continue in the next quarter.

Comments from an externa technical review of the modules developed on nutrition and HIV for inclusion into pre-
service curricula were incorporated this quarter. Ms. Lwanga completed revisions to the topic she developed on nutrition
care and support for HIV -infected pregnant and lactating women or adolescents. A fina draft including nine topicsin
total with PowerPoint presentations is being edited. Thisis a collaborative activity with RCQHC, with LINKAGES,
FANTA, with SARA providing technical assistance.




2. Vigtsto African institutions and networ ks to increase involvement in nutrition aswell asin nutrition and
HIV/AIDS issues.

Expected Outputs:

?  Expert advice/ input provided.
? Activities for WA identified and discussed.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.




3. Global technical leader ship for HIV/AIDS and nutrition issuesand for PMTCT: (a) intervention research on
HIV, infant feeding and nutrition; (b) technical assistance to international partners.

Expected Outputs:

?  Technica support / expert advice provided to ZVITAMBO, Maawi and Ghana.

Research results published.

Technical presentations given.

TAG meetings attended.

WHO maternal nutrition and infant feeding technical guidelines for MTCT-plus prepared, reviewed and
disseminated.

Technical consultation on nutrition organized by WHO held.

Technical support provided to regional and national institutions in developing national nutrition guidelines for
PLWHA and integration into national policy and implementation guidelines (Burkina Faso, Ghana and Nigeria).
Nationa nutrition care and support guidelines drafted with SARA TA (same countries).

Policy guidelines for nutrition care and support devel oped, reviewed and finalized.

Presentations given, reviews conducted and disseminated for / with other partners as needed.
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Progress toward outputs, problems encountered, proposed solutions:

DorcasLwangaand Kinday Samba provided comments and feedback on the final draft of the policy guidelines on
nutrition care submitted by CRHCS this quarter. CRHCS isin the process of revising the policy guidelines and will have
afindized draft during the next quarter.

Meanwhile, there has been no progress with the technical support requested by WHO/AFRO in the development of
national nutrition guidelines for countries in West Africa. This has been due to the delay in completion of the regional
policy guidelines which WHO/AFRO proposes should precede the activities to develop the national guidelines. In the
interim, SARA is planning to conduct a rapid assessment of the situation and perspectivesin the area of nutrition and
HIV/AIDS and the prevention of MTCT in West Africa at the upcoming annual West Africa nutrition foca point
meeting. The assessment will help to support the development of an alternative regional initiative that would facilitate
much needed progressin the region in the area of HIV/AIDS.

Dr. Ellen Piwoz participated in a 3-day meeting on infant feeding at UNICEF/NY in April. At the meeting, she
presented new findings from a SARA/AFR support risk analysis on the use of IMR to guide policy decisions about HIV
and infant feeding.

Dr. Piwoz traveled to Harare for two weeks in May to work on the analysis of HIV transmission by infant feeding
pattern from the ZVITAMBO study. This analysisis ongoing and showing very interesting and important results.

Dr. Piwoz also revised the chapter on Nutrition Care and Support of HIV-infected Women for the WHO HIV Prevention
Department’s Technical Reference Guide on Care, Treatment and Support of HIV-infected Women and their Children.
Thiswill be published by WHO later thisyear. In May, Dr. Piwoz participated in the first meeting of the WHO
Advisory Group of Experts on HIV and nutrition and a technical consultation on nutritional requirements for people
living with HIV/AIDS.

Dr. Piwoz, Dr. Jay Ross (LINKAGES) and Dr. Jean Pierre Habicht (Cornell) submitted a letter to the editor of the
journal AIDS in response to arecent article on breastfeeding and HIV. The letter was accepted for publication and will
be published next quarter.

Dr. Piwoz and Ms. Lwanga participated in the FANTA TAG meeting on nutrition and ARV in June.




4. Develop and test tools for improved programming: (a) HI'V and infant feeding; (b) nutrition care and support.

Expected Outputs:

Counsdling tools for HIV and infant feeding pre-tested and finalized with WHO.

Materials produced and disseminated.

Tools for formative research on HIV / infant feeding issues drafted, reviewed, finalized and disseminated with WHO.
Tool kit developed for counseling on nutrition care and support for PLWHA in the ECSA sub-region.

One regional workshop held to review and finalize draft of the counseling tool kit.

Handbook finalized on development of national nutrition care and support guidelines for PLWHA.

Number of national guidelines on development of national nutrition care and support guidelines for PLWHA and
policy guidelines for integration of nationa nutrition care and support into national policy produced with SARA TA
in ESA and West Africa sub-regions increased.

?  Policy guidelines for NCS developed, reviewed, finalized in ESA sub-region.
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Progress toward outputs, problems encountered, proposed solutions:

Dorcas Lwanga worked this quarter to re-revise the concept paper for devel oping a nutrition and HIV/AIDS counseling
tool kit. The re-revised concept paper was resubmitted to REDSO for approva and support for this activity. Ms.
Lwanga swork on this activity is being supported by LINKAGES/GHAL in collaboration with RCQHC and FANTA.

Last fiscal year, Ms. Lwanga provided technical assistance in two REDSO/FANTA regiona workshops on developing
national guidelines on nutrition care and support for PLWHA. A total of eleven countries in the ECSA region (Botswana,
Kenya, Lesotho, Maawi, Namibia, South Africa, Swaziland, Tanzania, Uganda, Zambia and Zimbabwe) attended the
workshops. During this quarter, Sx countries (Lesotho, Namibia, South Africa, Zimbabwe, Swaziland and Uganda)
presented their draft national guidelines for nutrition care and support of PLWHA. Ms. Lwanga provided technical
feedback to Uganda on their draft guidelines. The remaining countries are still in various stages of developing their
national guidelines on nutrition care and support of PLWHA.

SARA consultant Liz Thomas, Dr. Ellen Piwoz, and the SARA publications team finalized the counseling tools for health
workers on HIV and infant feeding this quarter in preparation for the field test in South Africa. The field test will be held
a the end of June/through early July. The materials will be finalized pending results of the field test.

Dr. Piwoz received fina comments from WHO on the HIV and infant feeding formative research tool. The tool will be
finalized in the next quarter.
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Multisectoral Initiatives

1. ECSAIDS Initiative: Helping Gover nments of ECSA region access and use fundsto support HIV/AIDS &
related health programs.

Expected Outputs:

?  Joint consultations held with partners & at country level.
?  Strategy document developed.
? Activities & capacity to implement these activities devel oped.

Progress toward outputs, problems encountered, proposed solutions:

SARA and CRHCS «aff held a teleconference on, and agreed to the revisions to be incorporated in the GFATM and the
proposal to the Gates Foundation to mobilize funds for ECSA HIV/AIDS work. Subsequently, Dr. Stephen Kinoti
assisted CRHCS in finalizing their proposal, as well as in the advocacy activities with national Health Ministers and the
Chairperson of the Conference of Health Ministers (the Mingter of Health in Tanzania) on behaf of the ECSA Hedth
Community.

Oscar Picazo completed a preliminary inventory of programs for the provision of antiretroviral (ARV) drugsin Africa.
He subsequently met with Warren Buckingham of REDSO to discuss the possibility of organizing an ESA -wide
workshop to share experiences on ARV programs.

In May, Dr. Kinoti organized a small-scale meeting among selected cooperating agencies (Horizons, FHI, Abt
Associates, MSH/RPM Plus, SARA), USAID/G and AFR on the possible parameters of USAID involvement in ARVs
in the region. Of particular interest was the discussion on documenting models/ Learning sites of treatment and care and
sharing these with national program managers and development partners. A process for this documentation was agreed
upon.

Dr. Kinoti worked closely with WHO/Geneva and the HIV/AIDS Alliance in London in the development of atoolkit for
scaling up ART programs. Stephen attended meeting of the Toolkit Development Task Force in Geneva and continued
to review materia from various writers.

2. USAID/AFR strategy for private sector involvement in HIV/AIDS activitiesin Africa

Expected Outputs:

?  SOW for aPvVO work & African businesses.
?  Help manage the purchase order or sub-contract that resuilts.

Progress toward outputs, problems encountered, proposed solutions:

SARA continuesto support a consultant (Percy Wilson) who is developing and coordinating private-public partnerships
in Nigeriaaimed at strengthening HIV/AIDS responses through applying private sector competencies in the fight against
AIDS. A partnership between USA corporations working in Nigeria and the National AIDS Coordinating body was
established.

RenukaBery and Dr. Kinoti assisted in the compilation of the lessons learned from the Nigeria experience. These will be
shared with the Kenya mission. It is expected that a similar initiative will be developed in Kenya a some point.
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Monitoring of HIV/AIDS Programs

1. Support initial country monitoring of policiesrelated to HIV/AIDS.

Expected Outputs:

?  Policy monitoring undertaken.
?  Status reports produced and disseminated.

Progress toward outputs, problems encountered, proposed solutions:

SARA provided funds for initial monitoring of policiesin six countries, as discussed above. Data from the countries has
been received at the ECSA Secretariat and will be analyzed and reported on soon.

Health Sector Reform and Health Care Financing Support to SO 21

1. Provide technical support to RATN on aspects related to human resour ce management, financing and
sustainability.

Expected Outputs:

?  SOW developed by the CRHCS
?  Adaptation of the SOW by 2 selected countries.
?  Assessments undertaken in 2 countries & results disseminated & advocacy plans developed.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Suzanne Prysor-Jones and Oscar Picazo met with the RATN Director with aview to exploring possible SARA
ingtitutiona support, specificaly for training HIV/AIDS Managers in management. The training was implemented by 3
regiona ingtitutions, ESAMI, MANANGA and MIM. The courses were very well subscribed and very popular,
according to RATN management. RATN will be developing a trainee performance monitoring plan to be shared with
SARA and other agencies for possible funding.

2. Providetechnical support to ECSA/CRHCS and member-countries on how they can accessthe Global fund
for AIDS, TB and Malaria.

Expected Outputs:

?  Technical assistance provided
?  Meetings held with stakeholders

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

3. Work with AFR/SD and G Bureaus on drafting paper on theimpact of HIV/AIDS on labor force and
employment for the AGOA conference.

Expected Outputs:

? Information and guidance provided to consultant.
?  Paper reviewed, completed and presented.

Progress toward outputs, problems encountered, proposed solutions:
This activity is completed.




Dissemination & Advocacy Support to SO 21

1. Reproduce and disseminate Mali video on women living with AIDS to combat stigmain West Africa

Expected Outputs:
?  Video duplicated and disseminated according to strategy.

Progress toward outputs, problems encountered, proposed solutions:

The video is being replicated this quarter and will be disseminated next quarter. The dissemination strategy involves
NAP+ chapters, SWAA chapters and other NGOs, primarily in West Africa

2. Produce and disseminate key documents.

Expected Outputs:
?  Documents in Comments column produced and disseminated.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.




SO 22 Improved Policies, Strategies and Programsfor Preventing, Mitigating and
Transition out of Crises

Technical Area: Epidemic Preparedness

Technical support to AFR/SD on Epidemic Preparedness and Response, and Transition Initiatives.

Expected Outputs:
?  Review meetings held.
? TA provided for the development and production of the RP.

Progress toward outputs, problems encountered, proposed solutions:
See SO 19, Infectious Diseases, #2.

SO 24: Polio

Technical Area: Polio

1. Assist AFR/SD in theimplementation of their SO 24 portfolio.

Expected Outputs:
? Assistance provided as needed.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Sambe Duale reviewed and provided comments on concept papers/proposals that WHO/AFRO submitted to USAID
for the next fiscal year’ sfunding.

2. Continue assisting WHO/AFRO on dissemination and advocacy.

Expected Outputs:
? TBD

Progress toward outputs, problems encountered, proposed solutions:

The SARA Project continues to assist WHO/AFRO in the production and dissemination of IDSR materials. In May,
SARA edited and produced 40 copies each of the six country reports and disseminated those at the IDSR task force
meeting held in Bamako. This quarter, SARA has continued to work with various WHO IDSR team members on
finalizing the country briefs. A packet of briefsis expected to be completed in time for the WHO Regional Committee
meeting in August.




SO: Cross-cutting

Technical Area: Various areas—Monitoring and Evaluation Activities

1. Assst AFR/SD/HRD SO 19, 20 and 21 with monitoring & evaluation as required.

Expected Outputs:
?  Expert advice provided.
?  M&E system functioning.

Progress toward outputs, problems encountered, proposed solutions:

SARA staff and consultant Martita Marx worked intensively this quarter on the mid-term Self-Assessment of the
SARA |1 Project. Draftsof various pieces of the assessment report were prepared and reviewed internally. A draft of
the full report and annexes will be presented to AFR/SD early next quarter.

SARA has aso prepared a SOW and has been trying to identify a consultant to lead areview of child survival
programming approaches of USAID bilateral missions. The exercise will be conducted next quarter once the
consultant is identified.

SARA and PHNI are currently working to prepare areport on USAID investments and programmatic approaches for
malaria prevention and control in Africa. PHNI is doing most of the research and writing. SARA will edit and
produced the report toward the end of the next quarter.

2. Finalize the Data Quality Assessment of AFR/SD Indicators for SO 19, 20, 21 and 24.

Expected Outputs:
? Data Quality Assessment documents finalized, produced and disseminated.

Progress toward outputs, problems encountered, proposed solutions:
This activity is completed.

3. Consultative meeting on issues and lessons learned in building public health capacity in West and Central
Africa

Expected Outputs:

?  Mesting organized.

?  Issues and lessons learned paper produced and disseminated.
?  Presentation done at the AfriHealth Regional Conference.

Progress toward outputs problems encountered, proposed solutions:

Prof. Moussa Maiga of WAHO is preparing a concept paper on this activity. He will hopefully be able to share the
concept paper with SARA and interested partners soon.




4. Support for the strategic planning and institutional development of WAHO.

Expected Outputs:
? TA provided to WAHO.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Kabba Joiner, Director Genera of WAHO, wasin the US for avisit this quarter. He had meetings with SARA and
other partners to discuss collaboration for the implementation of priority activitiesin WAHQO’ sstrategic plan. SARA
worked with WAHO on dtrategy to address maternal and newborns health in the ECOWA Scountries.

5. Technical analysisand expert support for the USAID West Africa Regional Program (WARP).

Expected Outputs:
? TA provided to WARP.

Progress toward outputs, problems encountered, proposed solutions:

Dr. Sambe Duae and Dr. Suzanne Prysor-Jones joined consultant Alain Badjeck and Willibrord Shasha of
USAID/WARP/FHA for ajoint INSAH-USAID review of CERPOD in Bamako, Mali. The purpose of the desk review
of CERPOD’s mandate, program, structure and performance in past years was to provide an appropriate framework for
negotiating a new grant for CERPOD within the context of the USAID West Africa Regiona Program (WARP) Hedlth
Project.

6. Dissemination of CERPOD self-evaluation guide (French and English).

Expected Outputs:
?  Manual produced, disseminated and used.

Progress toward outputs, problems encountered, proposed solutions:

SARA wasfinally able to print 750 copies of the English guide, which were received in June. SARA has been in close
contact with JSI, who has contacted field staff and partners to publicize and disseminate copies of the guide. Plans for
the dissemination of the guide are underway. Antonia Wolff has developed a questionnaire to monitor and assess the
use/impact of the guides. Follow-up on thiswill occur in the next quarter.

7. Follow-up with CORE on education and health linkages.

Expected Outputs:
?  Follow-up done.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

8. Technical support for the management and maintenance of the CERTI Website.

Expected Outputs:

?  Moderation & quality assurance of materials posted on website.
?  Site maintained

Progress toward outputs, problems encountered, proposed solutions:
No activity this period.
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SO: Cross-cutting

Technical Area: Dissemination and advocacy

Result ia: Capacity to Advocate

1. Provide the Advocacy Guideto groupsto useit (African institutions, CAs, etc.) on request.

Expected Outputs:
? Advocacy Guide provided to selected groups.

Progress toward outputs, problems encountered, proposed solutions:
About 100 copies of the Guide were provided.

2. Assess the advocacy training to see whether & how participants have used their skills.

Expected Outputs:

?  Follow-up completed.
?  Recommendations made for future.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

Result ib: Capacity to Disseminate I nfor mation

3. Assst CRHCSIin strengthening its info communication activities by developing strategy and hiring an
appropriate staff person.

Expected Outputs:
?  Communication strategy developed.
?  Staff person recruited and hired.

Progress toward outputs, problems encountered, proposed solutions:
SARA commented on a draft scope of work for a communication specialist this quarter.




4. Work with Namibian web competition team to document experience and explore how to replicateit in other
ECSA countries.

Expected Outputs:
?  Namibia experience documented.
?  Collaboration with other regional organizations and donors to replicate experience in one other country.

Progress toward outputs, problems encountered, prgposed solutions:
No activity this quarter.

5. Work with African ingtitutionsto build capacity in dissemination and repackaging information.

Expected Outputs:
?  Workshops with partners.
?  Information dissemination.

Progress toward outputs, problems encountered, proposed solutions:

The SARA Project continues to assst WHO/AFRO in the production and dissemination of IDSR materias. In May,
SARA edited and produced 40 copies each of the six country reports and disseminated those at the IDSR task force
meeting held in Bamako. This quarter, SARA has continued to work with various WHO IDSR team members on
finalizing the country briefs. A packet of briefsis planned to be completed in time for the WHO Regiona Committee
meeting in August.

6. Assist African ingtitutions in repackaging information on an as needed basis.

Expected Outputs:
? Information repackaged and appropriately disseminated.

Progress toward outputs, problems encountered, proposed solutions:

SARA provided areview of the TB and Gender study conducted by a African Institution (Healthscope Tanzania, Ltd.)
in collaboration with the TB and Leprosy Unit, Ministry of Health, both based in Tanzania.

7. Collaboratewith other USAID Projects.

Expected Outputs:
?  Dissemination of priority issues improved for selected projects.

Progress toward outputs, problems encountered, proposed solutions:
SARA provided some technical assistance to JHPIEGO on the production of a CD-ROM.
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8. Develop series of Dissemination Briefsto assist projects & African institutionsin developing & carrying out a
dissemination strategy.

Expected Outputs:

?  Dissemination briefs developed.
? Dissemination strategy developed & implemented.

Progress toward outputs, problems encountered, proposed solutions:
An outline has been devel oped and work has started on one section.

Result ic: Capacity to Communicate Electronically

9. Link selected African institution personnel to e-communication opportunitiesthrough CRHCS.

Expected Outputs:

?  Selected personne linked to opportunities

?  Evaduate executive training program.

?  Links made between PRB and CRHCS for electronic networking activity.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

Result iia: Materials Development and Production

10. Design and package information in appropriate formats (books, syntheses, executive summaries, e-notes,
policy briefs/brochures, tools).

Expected Outputs:
?  Selected information designed and packaged.

Progress toward outputs, problems encountered, proposed solutions:

SARA staff facilitated the review of arevised and updated Maariain Pregnancy brochure.

WHO Counseling cards were produced for field testing.

Three e-notes were written and are being circulated to various stakeholders.

The IDSR country briefs were edited and will be produced next quarter.

SARA compiled information on malaria, TB and HIV/AIDS in a CD-ROM for the Sullivan Summit.




11. Dissemination of key AFR/SD-SARA cross-cutting products as requested.

Expected Outputs:
?  Products disseminated.

Progress toward outputs, problems encountered, proposed solutions:
4211 documents were disseminated this quarter of which 305 were requests for 2817 documents. This accounts for
69% of the total documents sent. Highlights include:
?  Health and Human Resource Crigs: 541 copies distributed.
Multisectoral Responses to HIV/AIDS: Compendium of Promising Practices: 500 copies distributed.
Utilizing Private Practitioners for Child Health: 345 copies distributed.
HIV/AIDSand Nutrition: 204 copies distributed (135 English/69 French).
Reproductive Health CD-ROM: 209 distributed.
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12. Assessments of use of AFR/SD/HRD-SARA products (2 documents/year)
& Research Guideand AIDS Briefs

& Possibly malaria brochureand presskits.

Expected Outputs:
?  Useof documents assessed & presentation given.

Progress toward outputs, problems encountered, proposed solutions:

Three documents are currently being assessed by the SARA dissemination team. Gathering the information is time
consuming and not always easy. Results should be available at the end of next quarter.

Result iib: Dissemination Channels

13. Mail documentsto targeted mailing list.

Expected Outputs:
?  Documents mailed.

Progress toward outputs, problems encountered, proposed solutions:
See Item #11 above.
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14. Explore new oppor tunities to disseminate mor e infor mation electronically, through e-mail, Inter net, etc.,
especially through e-mail groups.

Expected Outputs:

& E-mall ligts.

& Fewer documents mailed.

& Increased number of documents on Internet.
& Increased number of hits.

Progress toward outputs, problems encountered, proposed solutions:

The quarterly PHN publications e-list now has over 300 subscribers and continues to receive requests. The month of
June had the highest number of website visitors ever, with over 56,000 hits.

15. SARA, AFR and USAID Website maintenance + publications updates.

Expected Outputs:
?  Website reviewed and updated on periodic basis.
? Publications list moved to USAID site.

Progress toward outputs, problems encountered, proposed solutions:

SARA continuesto update its web site. A problem with the Health and Family Planning Indicators documents on the
USAID website was identified and SARA corrected it and submitted the changes to USAID.

16. Promote information through various listservs (AFRONETS, ReproHIth, WB, AHIL ANet).

Expected Outputs:
?  Information promoted as needed.

Progress toward outputs, problems encountered, proposed solutions:
Severd publications were sent to various list serves this quarter.

17. Develop and send via e-mail quarterly announcement of AFR/SD publications/products.

Expected Outputs:
? Broadcast e-mail sent quarterly.

Progress toward outputs, problems encountered, proposed solutions:

This activity is done on a quarterly basis. The list now has over 300 subscribers and continues to receive requests for
documents.
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18. Exploreinteractive CD-ROM development. Assesswhether SARA should design an interactive CD-ROM and
develop it, if appropriate.

Expected Outputs:
?  New activities of this nature identified, including whether SARA should do CD-ROM.

Progress toward outputs, problems encountered, proposed solutions:

SARA isin the process of producing another CD-ROM which will be finalized for the Sullivan Summit to be held in
Abuja, Nigeria, in duly. This activity of exploring the use of interactive CD-ROM is ongoing.

19. Assess use of CD-ROMSin Africa

Expected Outputs:
?  Reports from surveys conducted at various forums.

Progress toward outputs, problems encountered, proposed solutions:
No new assessments have been made since the last quarter.

20. Analyze tracking information on major SARA publications.

Expected Outputs:
?  Information analyzed.

Progress toward outputs, problems encountered, proposed solutions:
Thisis produced on demand for SARA produced publications.

Result 3: Dissemination and Advocacy Activities | ncorporated into AFR/SD SOs

21. Provide TA to all AFR/SD/HRD teamsto ensurethat RPs have dissemination & advocacy built into activities.

Expected Outputs:
? TA given & dissemination & advocacy activities reviewed.

Progress toward outputs, problems encountered, proposed solutions:
This activity isongoing. Either Renuka Bery or Antonia Wolff is a member of every core group.
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Attachment: Status of CTO Letters Approved to Date
Through June 30, 2003

CTO Ltr. Activity Name Activity Manager Submitted Approved Status

100 Piwoz TA on HIV and infant feeding, research in Zimbabwe and South Africa Prysor-Jones 10/4/1999 10/12/1999|Trip completed
101 Pre-award financial review of CERPOD Prysor-Jones 10/4/1999 10/12/1999|Review completed
102 Bringing D&A perspective to AFRO/EPI polio eradication unit Bery 11/22/1999 11/23/1999|Trip completed
103 Participation in REDSO/PHN, RCQHC Conference Piwoz 1/12/2000 1/12/2000(Trip completed
104 SARA TA to CRHCS DJCC, Arusha, 1/28/00, Steve Kinoti Kinoti 1/21/2000 1/21/2000Trip completed
105 Presentation of papers at CIES conference in San Antonio, TX Miller-Grandvaux 2/28/2000 3/1/2000|Trip completed
106 To assist USAID/Mali in reviewing its ed agenda Miller-Grandvaux 3/14/2000 3/29/2000| Trip completed
107 Nutrition and community IMCI planning and other SO 7, 8 and 9 activity updating in WA Prysor-Jones 5/1/2000 5/3/2000| Trip completed
108 Steve Kinoti to consultation on HSR priorities on HIV/AIDS, Pretoria, June 19-23 Kinoti 5/24/2000 5/30/2000| Trip completed
109 Suzanne patrticipation in IWG on HH & community approaches to IMCI Prysor-Jones 5/25/2000 5/30/2000| Trip completed
109a Onanga Bongwele to Durban IAWG on community IMCI Prysor-Jones 6/8/2000 6/13/2000|Cancelled

110 Providing Dissemination TA to RQCC (Renuka Bery) Bery 5/31/2000 6/2/2000| Trip completed
111 Support to USAID/Mali, ERNWACA's regional program, NGO role in education Miller-Grandvaux 6/28/2000 6/29/2000| Trip completed
11la TA to USAID/Benin and Ethiopia conference on NGOs and basic education Miller-Grandvaux 11/3/2000 11/14/2000|Trip completed
112 TA on MTCT/infant feeding issues Piwoz 9/12/2000 9/12/2000|Trip completed
112a TA on MTCT/infant feeding issues: follow-up Geneva meeting Piwoz 11/15/2000 11/17/2000|Trip completed
113 Coordination with IDRC in Ottawa Miller-Grandvaux 10/18/2000 10/19/2000|Trip completed
114 SARA participation in WHO meeting on Inter-Country Orientation on Family and Community IMCI, Ugande Tawfik 11/13/2000 11/17/2000|Trip completed
115 WHO/AFRO advisory group consultation on IMCI, 11/28-30/00, Harare Prysor-Jones 11/13/2000 11/17/2000|Trip completed
116 Suzanne to Harare for IMCI meeting, 1/22-26/01 Prysor-Jones 1/11/2001 1/12/2001|Trip completed
117 Intl. Technical Consultation of Midwifery Leaders Blair 1/21/2001 1/26/2001|Trip completed
118 Participation of nutrition staff in major international meetings during FY 01 Piwoz 2/20/2001 3/12/2001]|All trips completed
119 TA to WAHO by Suzanne & Duale, and Suzanne to Dakar Prysor-Jones 2/7/2001 2/9/2001|Trip completed
120 Kinoti participation in REDSO partners' meeting Kinoti 2/7/2001 2/13/2001|Trip completed
121 Yolande and Joe travel to ERNWACA interviews and CERPOD Miller-Grandvaux 3/6/2001 3/8/2001|Trip completed
122 IMCI collaboration and strategy reviews, Youssef travel, 4/23 - 5/4/01 Tawfik 4/10/2001 5/2/2001|Trip completed
123 Participation in PAC steering committee, Dakar, May 2001 Blair 5/15/2001 5/30/2001|Cancelled

124 Identifying & responding to impacts of HIV/AIDS on HR in health sector Kinoti 5/25/2001 7/3/2001 | Trip completed
125 Work planning with CRHCS, women's media network, REDUCE in Mozambique Blair 7/8/2001 7/12/2001|Trip completed
126 Assist in devt of new education program for USAID/Mali Miller-Grandvaux 7/3/2001 7/10/2001|Trip completed
127 Duale to Bamako and Abidjan for malaria and MTCT meetings Duale 7/9/2001 7/10/2001|Trip completed
128 Staff participation in USAID-UNICEF review of IMCI programs Tawfik 7/16/2001 7/20/2001|Trip completed
129 Dissemination and repackaging workshop and electronic marketing Bery 8/2/2001 8/16/2001|Trip completed
130 TB travel by Duale, September 18-27, 2001 Duale 8/31/2001 9/4/2001|Trip cancelled (security)
131 IMCI travel by Suzanne, September - October 2001 Prysor-Jones 8/31/2001 9/18/2001|Trip cancelled (security)
132 Tech. Presentation, TA at nutritional care for PLWHA workshop Lwanga 10/10/2001 10/11/2001|Trip completed
133 Duale and 3 African participants in ICASA meeting Duale 11/13/2001 11/19/2001|Trip completed
134 TA to CRHCS, NAP+, REDSO in HIV/AIDS prevention, care, support Kinoti 11/15/2001 11/26/2001|Trip completed
135 TA to development of national IMCI strategy in Uganda Tawfik 11/15/2001 11/28/2001|Trip completed
136 Dissemination of issues paper on health sector HR crisis in Africa Picazo 12/27/2001 1/15/2002|Trip completed
137 Participation in Barcelona AIDS meeting in July 2002 Piwoz 1/10/2002 1/16/2002|Trip completed
137a Participation in Barcelona AIDS meeting in July 2002: adds Angaga, Kinoti Piwoz 5/20/2002 5/22/2002|Trip completed
137b Participation in Barcelona AIDS meeting in July 2002: adds Molina Piwoz 6/5/2002 6/6/2002| Trip completed
138 Presentation of papers at CIES conference in Orlando, FL (Miller-Grandvaux, Tounkara) Miller-Grandvaux 1/31/2002 2/26/2002|Trip completed
139 SARA TA to ERNWACA strategic session, Dakar, Feb. 2002 Miller-Grandvaux 1/31/2002 2/26/2002|Trip completed
140 Development, testing of REDUCE tool for Africa through follow-up in Mozambique (Gachuhi) Blair 2/11/2002 2/19/2002|Trip cancelled
141 SARA TA to CRHCS F&RH steering committee meeting Blair 2/14/2002 2/28/2002|Trip completed
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142 TA to WHO-UNICEF in global consultation on child, adolescent health and development Prysor-Jones 2/25/2002 2/27/2002|WHO paid all expenses; completed
143 SARA facilitation of BASICS-CORE NGO community IMCI workshop Prysor-Jones 3/5/2002 3/19/2002|Trip completed

144 SARA participation in REDSO partners meeting, HIV/AIDS pre-service training workshop Kinoti 3/8/2002 3/26/2002|Trip completed

145 TA to UWC in FY 02 Piwoz 3/26/2002 4/16/2002|Was combined with other travl.
146 Regional replication of private practitioners metholodogy in IMCI Tawfik 3/26/2002 3/26/2002|Trip completed

147 SARA TA to evaluation of FHA project Duale 3/26/2002 3/27/2002|Trip completed

148 Oscar Picazo participation in REDSO partners meeting and other mtgs in Nairobi Picazo 3/26/2002 4/2/2002|Trip completed

149 Assessment of education sector strategies in DRoC Miller-Grandvaux 4/19/2002 4/24/2002|Trip completed

150 TA to WAHO strategic planning meeting & IDSR review Duale 5/1/2002 5/1/2002|Trip completed

151 Support to CESAG and National Health Accounts Picazo 5/8/2002 5/14/2002|Trip completed

152 TA to CRHCS in select areas of subcontract work plan Kinoti 5/20/2002 5/30/2002|Trip completed

153 TA to USAID/Mali education program Miller-Grandvaux 5/31/2002 5/31/2002|Trip completed

154 ECSA nutrition focal points meeting Lwanga 6/10/2002 6/13/2002|Trip completed

155 Technical consultations with BASICS Il WARO nutrition team Samba 7/1/2002 11/20/2002]2 of 3 trips completed
156 TA to WAHO on TOT for nutrition advocacy Ndure 7/1/2002 7/19/2002|Trip completed

157 TA to workshop on quality assurance in Uganda & NGOs in IMCI in Zambia Tawfik 7/10/2002 7/18/2002|Trip completed

158 TA to IAWG meeting on C-IMCI & to WHO on IMCl/maternal health issues - Geneva Prysor-Jones 7/19/2002 8/5/2002|Trip completed

159 TA to regional meetings on nutrition care & support to PLWHA Lwanga 7/26/2002 7/30/2002|Trip completed

160 SARA participation at WABA Colloquium Piwoz 8/21/2002 8/27/2002|Trip completed

161 Basic Education Exchange facilitation, Ethiopia Miller-Grandvaux 9/10/2002 9/16/2002|Trip completed

162 3rd meeting of RBM & IMCI joint task forces Duale 9/10/2002 9/16/2002|Trip completed

163 Donor consultation in human capacity development in Africa, London Picazo 9/10/2002 9/16/2002|Trip completed

164 Inaugural meeting of Central Africa nutrition focal points network Piwoz 9/20/2002 9/23/2002|Trip completed

165 Regional reproductive health activities in ECSA Prysor-Jones 9/20/2002 10/2/2002|Trip completed

166 Joint planning of collaborative activities with REDSO/ESA and CRHCS Kinoti 10/2/2002 10/8/2002Trip completed

167 TA to polio and other EDSR meetings in Harare, November 4-8, 2002 Wolff 10/14/2002 10/16/2002|Trip completed

168 Facilitation of WHO regional workshop on operations research on HIV and infant feeding Piwoz 10/14/2002 10/16/2002|Trip completed

169 Participation in/facilitation of MOH, AIDS Councils, AIDS Prog. Mgrs. Mtgs. In Kampala Kinoti 10/16/2002 10/24/2002|Trip completed

170 Technical consultations with WHO/AFRO to develop nutrition strategy in PLWHA progs. Piwoz 10/30/2002 10/31/2002|Trip completed

171 Private practitioners in CS programs (IMCI, RBM) in collaboration with WHO/AFRO Tawfik 12/13/2002 12/20/2002|Trip completed

172 Holley Stewart TA to SAGO Conference, Bamako Stewart 12/17/2002 12/19/2002|Trip completed

173 SARA TA to global IMCI analytic review Picazo 1/27/2003 1/29/2003(Trip completed

174 TA to ECSA Health Community in specific events and programs follow-up Kinoti 2/12/2003 2/25/2003|Trip completed

175 Including private practitioners in child survival programs in collaboration with WHO Tawfik 2/12/2003 3/17/2003|Funded from other sources
176 TA to WAHO, CEFOREP, CERPOD, CAREF and ECSA Health Community on FP/RH Stewart 2/20/2003 2/21/2003|Trip cancelled (security)
177 SARA facilitation of IDSR workshop, WHO/HQ, Geneva Wolff 2/27/2003 3/18/2003|Trip cancelled (security)
177a SARA TA to IDSR workshop, Duale participation Duale 3/6/2003 3/7/2003|See previous

178 TA to human resource development working groups and global IMCI analytical review Picazo 3/4/2003 Trip cancelled (security)
179 TA to Essential Nutrition Actions (ENA) workshop in Madagascar Samba 3/18/2003 4/3/2003Trip completed

180 Orientation WS for integration of nutrition approaches & tools into training curricula of public health schools in WCA|Samba 4/21/2003 5/7/2003|1st of 3 trips completed
181 TA to WHO advisory group on nutritional requirements of PLHA Piwoz 3/26/2003 4/3/2003Trip completed

182 TA to various ECSA initiatives, June 2003 Kinoti 5/6/2003 5/9/2003|Trip completed

182a Added Geneva (WHO/HQ) to 182 trip Kinoti 6/11/2003 6/16/2003|Trip completed

182b Added Nairobi to 182 trip Kinoti 6/17/2003 This pt. of trip cancelled (security)
183 Strengthening link between IMCI and RBM Tawfik 6/13/2003 Trip cancelled by CTO mtg. decision
184 TA to World Bank Flagship Course on sustainable financing of health systems, etc. Picazo 5/13/2003 5/16/2003|Trip completed

185 SARA TA to Inter-Country Meeting for IMCI Focal Persons, Francophone countries Prysor-Jones 5/13/2003 5/30/2003|Trip completed

200 Bill Rau as SARA Project evaluation and HIV/AIDS policy advisor Prysor-Jones 10/4/1999 10/12/1999|Consultancy completed
200a Bill Rau, 10 more days Prysor-Jones, Duale 10/25/1999 10/26/1999|Consultancy completed
200b Bill Rau, 10 more days Prysor-Jones, Duale 11/2/1999 11/2/1999|Consultancy completed
200c Continuation of Bill Rau through January-April 2000, 35 more days Prysor-Jones, Duale 12/14/1999 1/4/2000|Consultancy completed
200d Impact review paper on SO 8 male involvement activities in reproductive health (Bill Rau) Inserra 4/7/2000 4/13/2000|Consultancy completed
201 Hiring Dr. Stephen Kinoti as SARA consultant Duale 10/4/1999 10/18/1999|Consultancy completed
201a Familiarization trip for Dr. Steve Kinoti to SA Prysor-Jones 11/18/1999 11/18/1999|See 104 above

Page 2




CTO_Letters_Approved

202 Roger Gosselin facilitation of SATI workshop Prysor-Jones 10/18/1999 10/19/1999|Trip completed

203 Beth Preble to complete paper on HIV and Nutrition Piwoz 10/13/1999 10/19/1999|Consultancy completed
203a HIV/AIDS and nutrition paper, Beth Preble, 5 more days Piwoz 1/24/2000 2/8/2000|Consultancy completed
204 Transitioning Dissemination Center activity to a regional institution (Lawrence Gikaru) Bery 10/14/1999 10/19/1999|Activity completed

205 Field testing of REDUCE model, Uganda Blair 6/5/2000 6/16/2000|Test completed

205a Steve Kinoti involvement in REDUCE model, Uganda Kinoti 6/19/2000 7/5/2000|Test completed

205b Expansion of Reduce model (Bart Burkhalter, Elisabeth Sommerfelt) Blair 9/12/2000 9/12/2000|Sommerfelt ongoing

205¢ Safe Motherhood/EOC REDUCE model; cost/benefit analysis Blair 11/8/2000 11/22/2000|Activity completed

205d REDUCE Senegal field application Blair 2/21/2001 3/12/2001|Activity completed

205e Extension of Elisabeth Sommerfelt for REDUCE expansion (see 205b also) Blair 2/20/2001 3/9/2001|Sommerfelt ongoing

205f Facilitation of REDUCE model in Nigeria, Thidiane Ndoye Blair 10/2/2001|See Status Cancelled before approval
2059 CEFOREP TA to Mauritania REDUCE application Blair 4/12/2002 4/18/2002]Activity completed

205h Additional costs for Mauritania REDUCE application Blair 8/20/2002 8/23/2002]Activity completed

206 Linda Kean, finalization of Nutrition Briefs Piwoz 10/25/1999 11/2/1999|Work completed

207 Design for Qualitative Manual (Paula Whitacre) Bery 11/2/1999 11/2/1999|Work completed

208 Documentation EMC team results in 2 WHO/AFRO blocks Duale 2/28/2000 3/14/2000|Work completed

209 Updating country program briefs for AFR/SD/HRD Prysor-Jones 4/13/2000 4/14/2000]Activity completed

210 Issues paper on early and abrupt weaning for HIV+ mothers Piwoz 5/11/2000 6/8/2000)|Consultancy completed
210a Issues paper on early and abrupt weaning for HIV+ mothers: finalization and repackaging Piwoz 9/26/2000 9/26/2000|Consultancy completed
210b Issues paper on early and abroupt weaning for HIV+ moms: printing and dissem Piwoz 3/2/2001 3/12/2001|Consultancy completed
210c Issues paper on early and abrupt weaning for HIV+ moms: reprinting and dissemination Piwoz 3/20/2002 4/16/2002|Dissemination in progress
211 Strategy paper on reducing MTCT in Africa (Beth Preble) Kinoti 6/16/2000 6/22/2000|Consultancy completed
21la MTCT strategy paper: 15 more days for Beth Preble Kinoti 9/26/2000 9/26/2000|Consultancy completed
211b Strategy paper on reducing MTCT: xItn, printing and dissem Piwoz 3/2/2001 3/12/2001|Stock disseminated

211c Strategy paper on reducing MTCT, Beth Preble, finalization Piwoz 8/7/2001 8/8/2001|Consultancy completed
211d Reprinting of Prevention of PTCT guide in English Nigmann 9/10/2002 9/16/2002|Reprinted, dissem. Ongoing.
212 Discussion ppr.: USAID budgt., staffing, prog. decisions, priority health activities in transitn. countries, Africa Duale See Comm. See Status Activity postponed indefinitely
213 Support to Inter-Country Orientation Meeting on Family/Community IMCI Prysor-Jones 8/11/2000 8/14/2001|Activity completed

214 TA to AVSC in Costing Out COPE Introduction & Scaling Up Prysor-Jones 9/26/2000 10/11/2000|Partner cancelled activity
215 Discussion paper on HIV/AIDS prevention, care, support in WCA Duale 10/5/2000 10/16/2000|Consultancy completed
215a Duale and Dounia to WCA PHN strategy meeting for HIV/AIDS, 11/6-8/00 Duale 10/23/2000 10/26/2000|Activity completed

216 Finalization of Manual on Policy Development, Imple and Monitoring (Millie Morton) Bery 11/16/2000 11/17/2000|Activity completed

217 Review of HIV/AIDS Impact on Health System Kinoti 12/11/2000 1/5/2001|Consultancy completed
217a Review of impact of HIV/AIDS on health system: extension of Linda Tawfik Kinoti 2/21/2001 2/26/2001|Dissemination in progress
218 Report to Congress on MTCT (Preble) Piwoz 12/4/2000 12/5/2000|Consultancy completed
219 Changing role of NGOs in basic education in Africa Miller-Grandvaux 1/5/2001 1/7/2001|Activity completed

219a NGOs in basic ed: ERNWACA part Miller-Grandvaux 2/9/2001 3/8/2001 | Activity completed

219b NGOs in basic ed: modified RTI budget Miller-Grandvaux 2/9/2001 3/8/2001 | Activity completed

219c Guinea consultant for RTI subcontract: NGOs in education Miller-Grandvaux 6/12/2001 7/3/2001 | Activity completed

220 Finalization of malaria document (Carol Baume) Prysor-Jones 2/20/2001 3/15/2001|Activity completed

221 Paper on Strategies to Accelerate Expansion of IMCI - Country Examples (Ken Heise) Tawfik 3/19/2001 3/23/2001|Awaiting final version

222 Documentation of results and lessons learned on a few critical components of USAID/OIRH PASA Prysor-Jones 3/21/2001 3/29/2001|Activity completed

223 Private sector and child health care - Introduction Tawfik 3/29/2001 5/7/2001 | Activity completed

224 Moving forward with an advocacy strategy Bery 4/12/2001 4/19/2001|Consultancy completed
225 Devt of national strategy in Uganda for private sector working in national CS program Tawfik 7/2/2001 7/20/2001|Completed under CRHCS subcon.
226 Consultant for USAID-UNICEF review of IMCI programs: Clara Olaya Tawfik 7/16/2001 7/20/2001|Consultancy completed
226a Additional 2 days for Dr. Olaya Tawfik 10/19/2001 10/26/2001|Consultancy completed
227 Editing and translation of RESAR studies on Male Involvement in RH Blair 9/4/2001 9/5/2001|Consultancy completed
227a Editing and translation of RESAR studies - 10 more days for Semra Asefa Blair 5/7/2002 5/23/2002|See 227 above

227b Editing and translation of RESAR studies - 20 more days for Semra Asefa Wolff 8/30/2002 9/17/2002|See 227 above

228 WHO/AFRO Newborn Assessment - Phase | Prysor-Jones 8/28/2001 9/18/2001|Consultancy completed
229 Promoting private and public sector collaboration in HIV/AIDS in Africa Kinoti 12/18/2001 1/2/2002|Consultancy extended
229a Promoting private and public sector collaboration in HIV/AIDS in Africa Kinoti 2/25/2003 3/6/2003|Consultancy extended into FY 03
229b Promoting private and public sector collaboration in HIV/AIDS in Africa Kinoti 4/3/2003 4/21/2003|Consultancy extended into FY 03
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230 Data quality assessment of AFR/SD/HRD/s PHN and Education indicators Duale 1/15/2002 1/15/2002|Consultancy completed

231 Completion of REDUCE/ALIVE facilitators/organizers manual (Gachuhi) Prysor-Jones 5/8/2002 5/20/2002|Consultancy completed

232 TA to field test and revise tools for counseling HIV+ women about infant feeding Piwoz 12/16/2002 12/17/2002|Consultancy underway

233 TA to development of c-IMCI Briefing Package by WHO/AFRO Prysor-Jones 1/27/2003 2/21/2003|Consultancy completed

234 SARA self-assessment Duale 1/30/2003 2/4/2003|Consultancy to be completed in July '03
235 Summary of PROFILES evaluation findings for policy advocacy & dissemination Lwanga 3/26/2003 4/3/2003|Eval. done; editing/dissem. initiated
236 CERPOD evaluation Prysor-Jones, Duale 4/2/2003 4/22/2003|Eval. completed

300 Tulane University activities under subcontract FY 00 Prysor-Jones 10/4/1999 10/12/1999|Activity completed

301 Duale at Global Meeting on M&E of HIV Prevention, etc., April 12-24, 2000, Berlin Duale 3/9/2000 3/14/2000|Trip completed

350 Morehouse University School of Medicine activities 10-11/99 Blair 10/4/1999 10/12/1999|Activity completed

351 Morehouse - Extension of Lalla Toure through January 31, 2000 Blair 12/7/1999 12/22/1999|Activity completed

352 Institutional strengthening of SAGO Blair 3/9/2000 3/24/2000]Activity completed

352a Same as 352. Adds Betty Willingham Blair 4/13/2000 USAID didn't approve. Canceld.
400 Follow-up activities to West Africa EOC Conference of December 1998 (JHPIEGO) Blair 10/4/1999 10/12/1999|Activity completed

401 Francophone MAQ bulletin Blair 10/4/1999 10/13/1999|Bulletin completed, distributed
402 Printing and dissemination of French language PAC brochure Blair 6/20/2000 6/23/2000]Activity completed

403 JHPIEGO subcontract Blair 2/13/2001 3/6/2001|Subcontract completed

450 PRB activities under SARA I, 10/99 - 1/00 Prysor-Jones 10/4/1999 10/12/1999|Activity completed

451 Rhonda Smith for PRB for FY 01 Prysor-Jones 3/8/2001 3/8/2001 | Activity completed

452 Rhonda Smith for PRB for FY 02 plus annotated bibliography Prysor-Jones 2/15/2002 2/28/2002]Activity completed

453 Rhonda Smith for PRB for FY 03 Prysor-Jones 5/20/2003 5/30/2003]Activity underway

500 Training for CERPOD in ISSA software (Victor Canales) Prysor-Jones 10/4/1999 10/12/1999|Trip completed

501 Follow-up activities to West Africa EOC Conference of December 1998 (CEFOREP) Blair 10/4/1999 10/12/1999|Activity completed

501a Additional 30 days for consultant for EOC Conference (CEFOREP) Blair 7/11/2000 7/14/2000]Activity completed

503 Training of CESAG staff in operations research methodology (Leduc, Berthelette) Prysor-Jones 11/18/1999 11/18/1999|Consultancy completed

504 Devt of key tools and activities (CERPOD consultants) Prysor-Jones 1/12/2000 1/14/2000|Consultancy completed

505 Reintegration of IDC in East & Southern Africa into CRHCS info dissem program Bery 2/1/2000 2/1/2000|Trip completed

506 TA to SAGO to become more policy/action-oriented Blair 3/9/2000 5/4/2000|Activity completed

507 ACI TA to CERPOD on training in qualitative research techniques for Francophone Africa Prysor-Jones 5/26/2000 5/30/2000]Activity completed

508 Improving RH in the Sahel (CERPOD subcontract) Prysor-Jones 10/11/2000 12/15/2000|Subcontract greatly reduced.
509 CRHCS subcontract Kinoti 12/21/2000 1/25/2001|Subcontract underway

510 Pre-award institutional survey of ERNWACA Coblentz 3/30/2001 4/2/2001|Activity completed

511 Institutional strengthening of ERNWACA Miller-Grandvaux 5/25/2001 5/28/2001|Subcontract to be completed FY 03
51la Budget adjustment for 511 Miller-Grandvaux 6/14/2001 7/3/2001|See previous

512 Strengthening NAP+ operations, etc. Kinoti 7/2/2001 7/15/2001 |Subcontract completed

512a Strengthening NAP+ operations, etc. - CY 03 activities Kinoti 3/18/2003 4/9/2003[Subcontract underway

513 Study on role of NGOs in basic education in South Africa Miller-Grandvaux 4/19/2002 5/3/2002|Study completed but rept. not finalized
514 SWAA subcontract Kinoti 4/30/2003 5/7/2003|Subcontract underway

600 Sponsorship of RESAR country researchers and SARA staff to annual RESAR meeting Blair 10/18/1999 10/21/1999|Trip completed

601 Making presentation to CRHCS on electronic communication Bery 10/18/1999 10/19/1999|Activity completed

602 PROFILES training & follow-up in East and Southern Africa in collaboration with CRHCS Piwoz 11/2/1999(See Comm. Funded from other sources
603 RESAR participation in Post-Cairo Assessment of RH Policies & programs in W. Africa Blair 11/18/1999 11/19/1999|Activity completed

604 Support to SAGO, CEFOREP & CERPOD activities Blair 12/7/1999 12/22/1999|Trip completed

604a Support to planning of SAGO biennial conference, etc., per CTO letter 604 Blair 12/23/1999 1/4/2000|Trip completed

605 Post-CIES Study Tour for 3 African Network representatives Miller-Grandvaux 2/28/2000 3/1/2000| Tour completed

606 Advocacy training workshop for Anglophone chapters of ERNWACA Miller-Grandvaux 3/14/2000 3/29/2000]Activity completed

607 SARA support to CRHCS DJCC meeting Kinoti, Blair 2/28/2000 3/3/2000|Trip completed

607a SARA support to CRHCS DJCC meeting - additional costs Kinoti, Blair 3/28/2000 3/29/2000| Trip completed

608 Panel presentation at the national Summit for Africa Miller-Grandvaux 2/28/2000 3/1/2000|Activity completed

609 Support to 13th Conference of IUATLD Africa Region, Conakry, Guinea Duale 2/28/2000 3/3/2000|Trip completed

610 Support presenters and dissemination of materials at Ghana Health Foundation conference Duale 2/29/2000 3/2/2000|Activity completed

611 Participation in Durban Intl AIDS meeting & pre-conference satellite mtg on HIV & breastfeeding Piwoz 3/14/2000 3/14/2000]Activity completed

612 Support two African participants to attend HIV/AIDS in Education planning workshop, Durban Miller-Grandvaux, Duale 3/28/2000 3/30/2000| Trip completed

613 Support to preparation and facilitation of nutrition focal points meetings Piwoz 4/13/2000 6/8/2000|Activity completed
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614 Consultative meeting on essential supplies for child health at community level Prysor-Jones 5/19/2000 5/30/2000]Activity completed
615 Phil Musgrove presentation at USAID PHN SOTA course, June 5-9 Prysor-Jones 5/26/2000 6/5/2000|Activity completed
617 Assessment of impl. Of COPE initiative in Guinea Prysor-Jones 6/16/2000 6/22/2000|Trip completed
618 Specialized TA to USAID staff in Durban Kinoti 6/28/2000 6/29/2000]Activity completed
619 Review of contribution of soc. Sci. to malaria control (Caroline Jones travel) Prysor-Jones 7/11/2000 7/11/2000]Activity completed
620 Expert working group meeting for TB prevention and control among African women of reproductive age Duale 7/20/2000 9/14/2000]Activity completed
620a TB and Women expert working group meeting: adds Quaye and Hudelson Duale 1/17/2001 1/19/2001 |Activity completed
620b Nguma and Wanwalo to second research WS on gender and TB in Sweden Duale 4/2/2001 4/2/2001|Activity completed
620C Pilot study in Tanzania on TB and gender Duale 4/12/2001 4/24/2001|Activity completed
620d Silvia Holschneider to support pilot study of 620c Duale 4/12/2001 4/24/2001|Activity completed
621 SARA staff and African expert participation in HIV Infection and AIDS course Kinoti 8/8/2000 8/8/2000|Activity completed
622 Support to Nutrition Focal Points annual mtg., Bamako, 9/25-29 Piwoz 8/11/2000 8/14/2000]Activity completed
623 Regional HIV/AIDS Policy Analysis and Monitoring Workshop Kinoti 8/25/2000 9/1/2000|Activity completed
624 Support for Steve Shongwe to attend intl. conference on managing quality through regulation in WDC Kinoti 8/28/2000 9/7/2000|Activity completed
625 African participation in AHILA Conference with Steve Kinoti+Steve to Nairobi, Arusha Kinoti 11/15/2000 11/17/2000(Activity completed
626 Support for 8th Intl. SWAA Conference Kinoti 9/12/2000 9/14/2000]Activity completed
627 SAGO Congress 2000 and Presentation of REDUCE model, 12/4-8/00 Blair 10/12/2000 10/25/2000|Activity completed
628 Consultative meeting on advocacy Bery 10/16/2000 10/17/2000|Activity completed
629 USAID PHN meeting, Bamako (ACI facilitation) Prysor-Jones 10/26/2000 10/26/2000|Activity completed
630 World AIDS Day faith leaders summit follow-on conference, 12/1-5/00 Duale 11/21/2000 11/27/2000|Activity completed
631 HIV/AIDS DG Toolkit Workshop Participant Travel Kinoti 1/18/2001 1/19/2001 |Activity completed
632 NAP+ Strategic Planning Meeting, 2/5-8/01 Kinoti 1/18/2001 1/23/2001 | Activity completed
633 Intl Confed of Midwives Workshop, Harare, 3/19-21/01 Blair 1/22/2001 1/24/2001 |Activity completed
633a Reprinting of malaria & pregnancy press kits Yoder 9/21/2001 9/26/2001|Publication reprinted
634 Working group meeting to develop framework and plan conference, ECOWAS armed forces Duale 1/23/2001 1/25/2001 |Activity completed
635 Presentation of research results on HIV/AIDS in ed systems at ECOWAS HIV in ed conference Miller-Grandvaux 2/26/2001 3/7/2001|Activity completed
636 Support to African participants in RBM4 meeting, 4/18-20/01 Tawfik 3/5/2001 3/6/2001 | Activity completed
637 Vision 2010: First Ladies Advocacy Meeting, Bamako, 5/7-10/01 Blair 4/25/2001 4/26/2001|Activity completed
638 Consultations on Youth Livelihood Initiatives with Jamie Schuur Kinoti 5/11/2001 5/15/2001|Activity completed
639 MTCT CA meeting, June 11, 2001 Piwoz 6/4/2001 6/4/2001 | Activity completed
640 Private sector role in HIV/AIDS programs Kinoti 6/12/2001 6/20/2001|Activity completed
640a Private sector meeting on HIV/AIDS programs Kinoti 7/2/2001 7/11/2001|Activity completed
640b Private sector role in HIV/AIDS programs: second meeting, October 2001 Kinoti 8/31/2001 9/5/2001|Meeting cancelled
640C Private sector role in HIV/AIDS programs: AGOA meeting in Mauritius Kinoti 12/13/2002 12/17/2002|Activity completed
641 SARA support for a planning meeting for the devt of a WAHO strategic plan Duale 7/19/2001 8/8/2001 | Activity completed
642 ACI HIV and Development workshop with SFPS Prysor-Jones 7/19/2001 8/2/2001|Activity completed
643 TA to CERPOD in work plan Blair 7/19/2001 8/22/2001|Activity underway.
644 Exchange travel study tour: Senegal-Zambia Duale 8/20/2001 8/21/2001|Activity completed
645 Capacity building for RCQHC Bery 9/11/2001 9/18/2001|Activity completed
646 Support for CORE-sponsored regional NGO/PVO workshop on malaria prevention Duale 9/21/2001 9/27/2001|Activity completed
647 Support for Regional NGO/PVO workshop on community IMCI Prysor-Jones 9/21/2001 11/26/2001|Activity completed
647a Adds Blondine Codjia, Benin NGO rep., to NGO IMCI workshop Prysor-Jones 4/5/2002 4/8/2002|Activity completed
648 Meeting of IMCI IAWG, WDC, November 2001 Prysor-Jones 11/2/2001 11/26/2001|Activity completed
649 Regional West Africa PAC meeting & related travel in W. Africa by Caroline Blair Blair 12/6/2001 12/19/2001|Activity completed
650 Regional model for website competition: Namibia test Bery 11/28/2001 11/28/2001|Activity completed
651 Collaborative workshop on TB and HIV/AIDS Duale 1/3/2002 1/8/2002]Activity completed
652 RATN experts meeting to develop strategies for strengthening HIV/AIDS prog. Mgt. In ECSA Kinoti 4/10/2002 4/11/2002]Activity completed
653 Consultative meeting on rethinking HIV/AIDS and development Kinoti 2/27/2002 3/6/2002|Activity completed
654 Support to ECSACON scientific meeting, pregnancy & malaria session Blair 4/5/2002 4/10/2002]Activity completed
655 Support to dissemination of RESAR studies on male involvement Blair 4/18/2002 5/1/2002| Activity completed
656 Stakeholder Planning Meeting for Empowering Africa's Young People Initiative (IYF) Kinoti, Bery 6/20/2002 6/24/2002]Activity completed
657 Support to dual protection meeting Wolff 8/2/2001 8/6/2002|Activity completed
658 WAHO nutrition focal points meeting Lwanga 8/2/2002 8/5/2002| Activity completed
659 Ibrahima Bob participation in AHILA Conference Bery 8/20/2002 8/20/2002]Activity completed
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660 MIM review panel African participants in Washington, DC Duale 8/23/2002 8/26/2002|Activity completed

661 Duale, WHO Rep. Travel to MIM Pan-African Malaria Conference Duale 8/23/2002 8/26/2002|Activity completed

662 Strengthening leadership of PLWHA associations Kinoti, Bery 9/26/2002 1/29/2003[Activity completed

663 WAHO senior staff study tour of CRHCS Stewart 10/16/2002 10/16/2002|Activity delayed, probably canceld.
664 REDUCE/Nigeria presentation in The Gambia Stewart 10/16/2002 10/16/2002|Activity completed

665 CEFOREP participation in the SAGO Biennial Conference Stewart 12/20/2002 12/23/2003|Activity completed
665a CEFOREP participation in the SAGO Biennial Conference - additional costs Stewart 1/6/2003 1/8/2003]|Activity completed

666 Support to WAHO, CEFOREP in organization of MNH workshop, March 2003 Stewart 2/20/2003 2/21/2003]Activity completed

667 CORE Regional Workshop for NGO/PVO, Francophone countries, malaria prevention & control Duale 5/20/2003 6/9/2003|Activity completed

668 Sullivan Summit, Abuja, Nigeria, July 2003 Duale 5/20/2003 5/30/2003]Activity completed

669 TA to WAHO subregional strategy for reducing maternal & perinatal mortality, CEFOREP planning Stewart 5/28/2003 6/3/2003|Activity completed

700 Publication of a supplement to the Annals re: malaria and pregnancy Duale 10/4/1999 10/12/1999|Activity completed

701 SD HIV/AIDS Briefing Materials folders Bery 10/4/1999 10/12/1999|Activity completed

702 Printing of Nutrition Briefs Ntiru 10/4/1999 10/12/1999|Activity completed

703 Printing of four program profiles for CRHCS Jubilee conference Bery 10/26/1999 10/26/1999|Activity completed

704 Translation, printing and mailing of 3 malaria publications Bery 11/2/1999 11/2/1999|Activity completed

705 Editorial Assistance for SARA Publications Bery 11/30/1999 12/14/1999|0Ongoing

706 Printing of French version of facilitation manual for "Making a Difference" (Boly guide) Bery 11/30/1999 12/14/1999|Activity completed

707 Helping local health workers better analyze and use their data to improve services Shafritz 12/14/1999 12/14/1999|Trip completed

708 Production of an IMCI policy brochure Shafritz 12/14/1999 12/14/1999|Activity completed
708a Reprinting of IMCI policy brochure, English and French Bery 7/19/2000 7/21/2000|Dissemination ongoing
709 Printing of "Qualitative Research for Improved Health Programs" Shafritz 12/14/1999 12/14/1999|Activity completed
709a Reprinting of qualitative research manual Yoder 11/3/2000 11/17/2000|Dissemination ongoing
710 Printing of HIV/AIDS Briefing Packets Bery 2/29/2000 3/1/2000|Activity completed

711 Development and dissemination of user-friendly brochure on best practices in EOC in WA Blair 5/22/2000 6/8/2000|Activity completed
711a EOC brochure: second phase with ACI, Sie Some Blair 10/3/2000 10/13/2000|Activity completed

712 Translation & printing of infectious diseases laboratory manual Bery 5/19/2000 5/30/2000]Activity completed
712a ID lab manual: color proofing and final printing costs Bery 1/18/2002 1/18/2002|Activity completed

713 Printing of education assessments Bery, Miller-Grandvaux 5/25/2000 5/25/2000]Activity completed

714 Production of AIDS Toolkits Bery 5/31/2000 Activity postponed indefinitely
715 Publication of ERNWACA's transnational education studies Miller-Grandvaux 7/10/2000 7/11/2000]Activity completed
715a Publication of ERNWACA's transnational education studies - English Miller-Grandvaux 8/31/2000 9/7/2000|Activity completed
715b Publication of ERNWACA's transnational education studies - French Miller-Grandvaux 9/5/2000 9/7/2000|Activity completed

716 Reprinting of Intro to Advocacy Bery 8/8/2000 8/8/2000|Dissemination ongoing
717 Disseminating empowering community documents to IMCI participants in SA meeting Prysor-Jones 9/12/2000 9/12/2000|Dissemination ongoing
718 Translation of REDUCE script and presentation into French Blair 10/11/2000 10/16/2000|Activity completed

719 Translation & printing of malaria and pregnancy advocacy brochure Duale, Bery 10/11/2000 10/16/2000|Activity completed
719a Reprint of malaria and pregnancy brochures, English Yoder 10/30/2001 11/7/2001 |Activity completed
719b Reprint of Malaria and Pregnancy brochures (revised version) Nigmann 6/11/2003 6/13/2003|Dissemination ongoing
720 Production of Manual on policy development, implementation and monitoring Bery 11/16/2000 11/17/2000|Dissemination ongoing
721 Production of HIV and nutrition paper Piwoz, Bery 11/2/2000 11/3/2000(Activity completed
721a HIV and Nutrition Paper: French Piwoz, Bery 12/20/2000 12/21/2000|Dissemination ongoing
721b Reprint of HIV and nutrition paper, English Piwoz, Bery 7/17/2001 7/17/2001|Dissemination ongoing
722 Production of color slides of REDUCE presentation Blair 11/16/2000 11/22/2000|Activity completed

723 Dissemination of Partnerships for Communication & Change Bery 12/12/2000 12/15/2000|Dissemination ongoing
724 Printing of French version of Empowering Communities (w/ PCS) Wolff 12/26/2000 1/12/2001|Printing completed
725 AJTMH publication purchase and dissemination Duale, Bery 1/11/2001 1/12/2001 |Activity completed

726 Reprinting of Boly Guide Yoder 3/21/2001 3/23/2001|Publication reprinted
727 Editorial Supplement in Africa Health Journal on HIV/Nutrition Wolff 4/11/2001 4/19/2001|Activity completed

728 Printing and dissemination of RH Briefing Packet Wolff 5/1/2001 8/27/2001|Activity completed
728a Printing, distribution of RH briefing packet in French Wolff 10/10/2001 10/25/2001|Dissemination ongoing
728b Reprinting, dissemination of English version of RH briefing packets Wolff 6/24/2002 7/30/2002|See previous

729 Translation of REDUCE assumptions paper and selected spreadsheets Blair 7/19/2001 7/26/2001|Activity completed

730 Developing various OVC products Kinoti, Bery 8/27/2001 9/4/2001 | Activity completed
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730a Finalization of OVC products Kinoti 1/18/2002 3/6/2002|Consultancy completed
731 Reprint of Making a Difference to Policies and Programs Yoder 10/25/2001 11/7/2001|Dissemination ongoing
732 SARA support to SFPS materials for reproductive health Yoder 12/20/2001 1/2/2002]Activity completed

733 Production, dissemination of NGO study & repackaging info into user-friendly format Bery 2/27/2002 3/8/2002|Dissemination ongoing
734 Printing, dissemination of private sector paper Bery 3/26/2002 4/2/2002|French printed; dissem.ongoing
735 Reprinting of Indicators Guide, Vol. Il Bery 4/12/2002 4/15/2002|Dissemination ongoing
736 Publication, dissemination of Guide to Research on Care-Seeking for Childhood Malaria Wolff 4/24/2002 4/26/2002|Dissemination ongoing
737 Printing of AIDS toolkits on CD-ROMS Bery 6/13/2002 6/17/2002]Activity completed

738 HIV/AIDS PVO consultative meeting, October 2002 Bery 10/14/2002 10/15/2002|Activity completed
738a Printing, dissemination of "HIV/AIDS: A Humanitarian & Devt. Crisis ..." Lambert 2/20/2003 2/21/2003]Activity underway

739 Printing, dissemination of 2 health sector HR crises & issues papers Lambert 1/8/2003 1/8/2003]Activity underway

740 Support for devt., dissem., of PAC analytical report Stewart, Wolff 3/3/2003 3/10/2003]|Activity delayed

741 Printing, dissemination of English version, Self-Assessment Guide Lambert 2/12/2003 4/29/2003|Printing completed
742 Support to devt of private practitioner in CS strategy: Uganda MOH documents Wolff 3/5/2003 3/17/2003]Activity completed

743 Translating & editing Nutrition Essentials Training Modules (Mali modules) Lwanga, Nigmann 3/24/2003 4/3/2003|Translation completed
744 Using video to de-stigmatize HIV/AIDS in French-speaking countries Bery 4/29/2003 4/29/2003|Video completed

800 Assessing youth livelihood & enterprise development programs through IDRC Duale 10/4/1999 10/12/1999|Activity completed

801 Laurence Codjia, CESAG, to Washington for discussions on health management, economics issues Prysor-Jones 10/14/1999 10/19/1999|Trip completed

802 TA to ZVITAMBO Project Piwoz 11/2/1999 11/10/1999|Activity completed
802a TA to the ZVITAMBO Project through 9/30/01 Piwoz 9/12/2000 9/12/2000]Activity completed
802b TA to the ZVITAMBO Project through 9/30/02 Piwoz 4/1/2002 4/16/2002]Activity completed
802c TA to the ZVITAMBO Project through 9/30/03 Piwoz 12/5/2002 12/17/2002]Activity underway

803 Increasing e-mail and Internet access for nutrition focal points in Sierra Leone and Cote d'lvoire Bery 11/18/1999 11/18/1999|Activity completed

804 Assess WHO/AFRO outcome/impact indicators & selected malaria-related evals. Duale 1/12/2000 1/12/2000(Activity completed

805 Purchase of LCD Projector Blair 7/25/2000 8/8/2000|Activity completed

806 Development of database for AFR/SD Inserra, Post 10/11/2000 10/16/2000|Activity completed
806a Extension of SOFTEK subcontract for database & added funding Coblentz 1/15/2002 1/16/2002|Activity completed

807 Issues paper on the public health work force crisis in Africa Prysor-Jones 8/15/2000 9/26/2000|Dissemination ongoing
3808 Integration of AIDS & devt training in IMPACT workplace initiative Prysor-Jones 12/21/2000 12/21/2000|Activity completed

809 Finalization of TBA meta analysis, participation at USAID brainstorming mtg Blair 6/12/2001 8/2/2001 | Activity completed

810 Life skills lessons learned, non-formal HIV education evaluations Miller-Grandvaux 8/24/2001 10/5/2001 [Activity completed

811 Annual AED/IT database fee for CY 2002 Diianni 2/6/2002 2/7/2002|Activity completed

812 Qualitative research on perceived changes in quality, level of FP & RH services in HIV countries Blair 4/12/2002 5/1/02|Kenya completed; Zambia underway
813 Donor mapping in WARP area Blair 5/14/2002 5/16/2002]Activity completed
813a Donor mapping in WARP area: additional consultant days & travel Wolff 6/5/2002 6/6/2002|See 813

814 Study tour on model programs that work with men, domestic violence and HIV prevention Kinoti 6/10/2002 6/11/2002]Activity completed

815 Financing and health systems expert to join Angola EPI review Duale 3/5/2003 3/6/2003| Activity completed
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